

**FFY 2 - QUARTERLY REPORT
DRUG RECOGNITION EVALUATOR (DRE) IMPAIRED DRIVING APPLICATION
JANUARY THROUGH MARCH 2008**

PROJECT IDENTITY

AL0760

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional calendar quarter. However, because of difficulties associated with gathering data consistent with the report time frame, some data may reflect a period other than the conventional calendar quarter. If this is the case, the reporting period has been identified.

GOALS:

1. **To maintain the number of established allied agency Drug Recognition Evaluator(DRE) field certification sites to adhere to IACP/DEC¹ rules and regulations by September 30, 2008.**

ALLIED AGENCY DRE FIELD CERTIFICATION (AADFC) SITES

Site Location
1. Citrus Heights Police Department (existing)
2. Stockton Police Department (existing)
3. Pittsburg Police Department (existing)
4. San Diego Police Department (existing)
5. Alameda County Sheriff's Department (existing)
6. San Bernardino County Sheriff's Department (existing)
7. Rocklin Police Department (existing)
8. Roseville Police Department (existing)
9. Los Angeles Police Department (existing)
10. Anaheim Police Department (existing)
11. Irvine Police Department (existing)
12. Oceanside Police Department (existing)
13. Orange County Sheriff's Department (existing)
14. West Sacramento Police Department
15. Fullerton Police Department
16. Bakersfield Police Department
17. Berkeley Police Department
18. Rancho Cordova Police Department

¹ IACP is defined as International Association of Chiefs of Police and DEC is defined as Drug Education Coordinator.

Progress: On Schedule. During this reporting period no new allied agency sites were added. The California Highway Patrol (CHP) Academy Impaired Driving Unit (IDU) will continue to increase the number of AADFC sites through September 30, 2008.

2. **To maintain the number of established CHP DRE field certification sites through September 30, 2008.**

CHP DRE FIELD CERTIFICATION SITES

Site Location	Division
1. Oakland Area (existing)	Golden Gate
2. Fresno Area (existing)	Central
3. Bakersfield Area (existing)	Central
4. Central Los Angeles Area (existing)	Southern
5. Temecula Area (existing)	Border
6. Clearlake Area (existing)	Northern
7. Contra Costa Area (existing)	Golden Gate
8. Hayward Area (existing)	Golden Gate
9. Oceanside Area (existing)	Border
10. Academy Command (existing)	Headquarters
11. South Sacramento Area (existing)	Valley
12. Modesto Area (existing)	Central
13. Stockton Area (existing)	Valley
14. Santa Cruz (new)	Coastal

Progress: On Schedule. During this reporting period, the Santa Cruz Area was added as a new site and field certified it's first 4 students 2/28-3/2, 2008. During this quarter Monterey Area has agreed to reopen their field certification site and plans are being made to establish the opening dates. The Academy IDU staff will continue to maintain the number of field certification sites as required through September 30, 2008.

3. **To provide a minimum of four instructor training classes as per curricula-based training from IACP/NHTSA SFST² to CHP and allied agency personnel by September 30, 2008.**

² NHTSA is defined as National Highway Traffic Safety Committee and SFST is defined as Standardized Field Sobriety Tests.

INSTRUCTOR TRAINING CLASSES

Reporting Period	# of Basic Classes Conducted	Total # of Attendees
Oct – Dec 2006	1	20
Jan – Mar 2007	1	12
Apr – Jun 2007	1	12
Jul – Sep 2007	0	0
Oct – Dec 2007	1	20
Jan – Mar 2008	1	12
Apr – Jun 2008		
Jul – Sep 2008		
PROJECT CUM. TOTAL	5	76
Project Total		

Progress: On Schedule. During this reporting period, one SFST Instructor class was conducted. To date, a total of five classes have been conducted, training a total of 76 students.

OBJECTIVES:

1. To develop an operational plan (including strategic distribution of allocated overtime hours) to carry out grant program activities by December 31, 2006.

Progress: Accomplished. An operational plan was created by the IDU DRE staff and distributed to field Divisions in December 2006. A copy was provided as an attachment to OTS in the second quarter report.

2. To incorporate DRE participation into a minimum of five specialized enforcement operations by September 30, 2007, and an additional five specialized enforcement operations by September 30, 2008.

DRE PARTICIPATION IN SPECIALIZED ENFORCEMENT OPERATIONS

Reporting Period	Number Conducted	Type of Operation	Location	
			CHP	Allied
Oct – Dec 2006	37	Bicycle and Pedestrian Enforcement	Central LA, Fresno, Oakland, Monterey, and So. Sacramento	Oceanside Police Department (PD)
Jan – Mar 2007	42	Bicycle and Pedestrian Enforcement/Roving Patrol	So. Sacramento, Oakland, and Stockton	Oceanside PD, W. Sacramento PD
Apr – Jun 2007	30	Bicycle and Pedestrian Enforcement/Roving Patrol	San Andres, So. Sacramento, Oakland, Redding, San Diego, West L.A., Central L.A., and Fresno	Sacramento County Sheriff's Department, Daly City PD, and Berkley PD
Jul – Sep 2007	34	Bicycle and Pedestrian Enforcement	Clear Lake, So. Sacramento, Stockton, Yuba Sutter, Fresno, Oakland, Ventura, and Central LA	Berkley PD and Oakland PD
Oct – Dec 2007	36	Bicycle and Pedestrian Enforcement	So. Sacramento, Fresno, Oakland, Central LA	Berkley PD,
Jan – Mar 2008	26	Bicycle and Pedestrian Enforcement	So. Sacramento, Fresno, Oakland, Central LA, Santa Cruz	Oakland PD
Apr – Jun 2008				
Jul – Sep 2008				
PROJECT CUM. TOTAL	205			
Total Project				

DRE ENFORCEMENT ACTIVITY

Reporting Period	# of Field Contacts Conducted	# of Citations Issued	# of Arrests
Oct – Dec 2006	1813	45	259
Jan – Mar 2007	2058	33	294
Apr – Jun 2007	1470	60	210
Jul – Sep 2007	1666	54	238
Oct – Dec 2007	1764	33	252
Jan – Mar 2008	1274	21	182
Apr – Jun 2008			
Jul – Sep 2008			
PROJECT CUM. TOTAL	10,045	246	1453
Project Total			

Progress: On Schedule. During this reporting period, 26 DRE specialized enforcement operations were conducted. DRE trained officers from the CHP and allied agencies assisted in statewide bicycle pedestrian task force events.

3. To provide a minimum of two basic Standardized Field Sobriety Test (SFST) classes using either 16 or 24 hours, instructed by certified SFST and/or DRE instructors by September 30, 2007, and provide a minimum of two additional basic SFST classes using either the 16 or 24 hours, instructed by certified SFST and/or DRE instructors by September 30, 2008.

SFST BASIC CLASSES

Reporting Period	# of Basic Classes Conducted	Total # of Attendees
Oct – Dec 2006	13	390
Jan – Mar 2007	7	240
Apr – Jun 2007	7	210
Jul – Sep 2007	6	175
Oct – Dec 2007	3	85
Jan – Mar 2008	15	375
Apr – Jun 2008		
Jul – Sep 2008		
PROJECT CUM. TOTAL	51	1,475
Project Total		

Progress: On Schedule. During this reporting period, 15 SFST basic classes were conducted training 375 allied agency law enforcement personnel. To date, 51 SFST basic classes have been conducted, resulting in 1,475 law enforcement personnel trained.

4. To train a minimum of 30 allied agency personnel in the basic SFST course by September 30, 2007, and train an additional 30 allied agency personnel as SFST instructors by September 30, 2008.

ALLIED AGENCY BASIC SFST TRAINING

Reporting Period	Goal	Actual
Oct – Dec 2006	7	390
Jan – Mar 2007	7	240
Apr – Jun 2007	7	210
Jul – Sep 2007	7	175
Oct – Dec 2007	8	85
Jan – Mar 2008	8	375
Apr – Jun 2008	8	
Jul – Sep 2008	8	
PROJECT CUM. TOTAL	60	1,475
Project Total		

Progress: On Schedule. (Same as objective three)

5. To train a minimum of 20 CHP/allied agency personnel as SFST instructors by September 30, 2007, and train an additional 20 CHP/allied agency personnel as SFST instructors by September 30, 2008.

CHP/ALLIED AGENCY SFST INSTRUCTOR TRAINING

Reporting Period	Goal Personnel Trained	Actual Personnel Trained
Oct – Dec 2006	5	20
Jan – Mar 2007	5	12
Apr – Jun 2007	5	12
Jul – Sep 2007	5	0
Oct – Dec 2007	5	20
Jan – Mar 2008	5	12
Apr – Jun 2008	5	
Jul – Sep 2008	5	
PROJECT CUM. TOTAL	40	76
Project Total		

Progress: On Schedule. During this reporting period, one SFST Instructor class was conducted. To date, five SFST Instructor classes have been conducted, resulting in 76 law enforcement personnel trained.

6. To train a minimum of 10 DRE instructors as Drug Impairment Training of Educational Professional (DITEP) instructors by September 30, 2007, and train an additional 10 DRE instructors as DITEP instructors by September 30, 2008.

DITEP INSTRUCTOR TRAINING

Reporting Period	# of DITEP Classes Conducted	Total # of Attendees
Oct – Dec 2006	0	0
Jan – Mar 2007	1	12
Apr – Jun 2007	0	0
Jul – Sep 2007	1	15
Oct – Dec 2007	1	1
Jan – Mar 2008	0	0
Apr – Jun 2008		
Jul – Sep 2008		
PROJECT CUM. TOTAL	3	28
Project Total		

Progress: On Schedule. During this reporting period, no DITEP Instructor training classes were conducted. To date, a total of 28 new DITEP Instructors have been trained.

7. **To train a minimum of 30 educational professionals and school nurses in the DITEP training program by September 30, 2007, and train an additional 30 educational professionals and school nurses in the DITEP training program by September 30, 2008.**

**DITEP TRAINING FOR EDUCATIONAL PROFESSIONALS
AND SCHOOL NURSES**

Reporting Period	# of DITEP Classes Conducted	Total # of Attendees
Oct – Dec 2006	0	0
Jan – Mar 2007	0	0
Apr – Jun 2007	0	0
Jul – Sep 2007	0	0
Oct – Dec 2007	1	63
Jan – Mar 2008	0	0
Apr – Jun 2008		
Jul – Sep 2008		
PROJECT CUM. TOTAL	1	63
Project Total		

Progress: On Schedule. During this reporting period, no DITEP training class were held. The next scheduled DITEP class will be in San Diego County 9/24/2008.

8. **To continue DRE training for both allied agencies and CHP at the 14 established DRE Field Certification sites by September 30, 2008.**

Progress: On Schedule. During this reporting period, training continued, at 7 different DRE field certification sites, training 40 CHP and allied agency officers.

9. **To continue California's SFST presence and participation on a national level by sending up to five CHP DRE Program staff to the National Impaired Driving Seminars by June 30, 2008.**

Progress: Accomplished On Schedule.

10. To continue CHP DRE presence at conferences (Office of Traffic Safety (OTS) Police Traffic Services [PTS] Seminar and Summit) by June 30, 2008.

Progress: Scheduled to attend OTS Seminar 4/27/2008.

11. To maintain current CHP DRE curriculum currency and relevance by the attendance of up to ten appropriate DRE Program staff at the California Narcotic Officers Association Conference (CNOA) by June 30, 2008.

Progress: On Schedule

GENERAL COMMENTS FOR THE FEDERAL FISCAL YEAR

The project's Program Operations Phase continues through September 2008. All project activities are on schedule. During this reporting period, 15 SFST basic classes were conducted training 375 law enforcement personnel. 26 specialized operations were supported by DRE training and enforcement. In addition, one prosecutors DUI / SFST class was conducted for 70 new prosecutors. To date, 205 DRE specialized operations resulting in over 1600 arrests, 1000 citations issued, 20 drugs and or paraphenelia were seized, training a total of over 1,700 law enforcement personnel.

During this quarter a new DRE School Workbook was designed and published for use in all future schools, as well as a new Curriculum Vitae binder and CD.

The Impaired Driving Unit took delivery on the new popup display for classroom, seminar, special event, and training activities.

OVERTIME USAGE³

Position	Total Hours Budgeted FFY-2	Hours Used Thru Current Report	Percentage Remaining	Usage On Schedule? (YES/NO)
Sergeant	618	274	66%	YES
Officer	1024	803	22%	YES
Clerical	224	157	30%	YES
Other	0	N/A	N/A	N/A

³ Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period ending 9/2/08, and for nonuniformed personnel through the pay period ending 9/30/08. Per the instructions contained in Attachment E, if data on usage of overtime hours is unavailable, explain why and replace the "Overtime Usage" table with the "Total Expenditures For Personnel" table shown. Insert figures derived from the most recent accounting ledger for "Total Budgeted" and "Expended Thru (Month)."

**BUDGET STATUS REPORT
DRUG RECOGNITION EVALUATOR (DRE) IMPAIRED
DRIVING APPLICATION, AL0760
APRIL THROUGH JUNE 2007**

OPI Primary Coordinator: **Sgt. Danny Lamm**
OPI Alternate Coordinator: **Off. Travis Herbert**
Location Code: **091**
Special Project Code: 465
Project Period: 10/1/06 through 9/30/07
Program Operations Phase: 10/1/06 through 9/30/08
Final Report Due Date to GMU: 10/31/08

Phone: **(916) 376-3312**
Phone: **(916) 376-3251**

BUDGET STATUS

Budget Category	Budgeted Amount TOTAL	Expended Thru Current Quarter*	Percentage Remaining
Personnel Costs (from accounting ledger; data 1-2 months in arrears)	\$307,258.33	\$266,705.95	13.2%
Travel Expense	139,648.32	95,575.06	30.84%
Contractual Services	24,901.00	11,900.00	52.21%
Equipment	N/A		N/A
Other Direct Costs	109,426.00	71,197.97	65.06%
Total Project	\$581,234.00	\$413,409.39	28.87%

*Funds expended thru current quarter include Other Direct Cost encumbrances.

**FFY 2 - QUARTERLY REPORT
DRUG RECOGNITION EVALUATOR (DRE) IMPAIRED DRIVING APPLICATION
JULY THROUGH SEPT 2008**

PROJECT IDENTITY

AL0760

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional calendar quarter. However, because of difficulties associated with gathering data consistent with the report time frame, some data may reflect a period other than the conventional calendar quarter. If this is the case, the reporting period has been identified.

GOALS:

- 1. To maintain the number of established allied agency Drug Recognition Evaluator(DRE) field certification sites to adhere to IACP/DEC¹ rules and regulations by September 30, 2008.**

ALLIED AGENCY DRE FIELD CERTIFICATION (AADFC) SITES

Site Location
1. Citrus Heights Police Department (existing)
2. Stockton Police Department (existing)
3. Pittsburg Police Department (existing)
4. San Diego Police Department (existing)
5. Alameda County Sheriff's Department (existing)
6. San Bernardino County Sheriff's Department (existing)
7. Rocklin Police Department (existing)
8. Roseville Police Department (existing)
9. Los Angeles Police Department (existing)
10. Anaheim Police Department (existing)
11. Irvine Police Department (existing)
12. Oceanside Police Department (existing)
13. Orange County Sheriff's Department (existing)
14. West Sacramento Police Department
15. Fullerton Police Department
16. Bakersfield Police Department
17. Berkeley Police Department
18. Rancho Cordova Police Department

¹ IACP is defined as International Association of Chiefs of Police and DEC is defined as Drug Education Coordinator.

Progress: On Schedule. During this reporting period no new allied agency sites were added.

2. To maintain the number of established CHP DRE field certification sites through September 30, 2008.

CHP DRE FIELD CERTIFICATION SITES

Site Location	Division
1. Oakland Area (existing)	Golden Gate
2. Fresno Area (existing)	Central
3. Bakersfield Area (existing)	Central
4. Central Los Angeles Area (existing)	Southern
5. Temecula Area (existing)	Border
6. Clearlake Area (existing)	Northern
7. Contra Costa Area (existing)	Golden Gate
8. Hayward Area (existing)	Golden Gate
9. Oceanside Area (existing)	Border
10. Academy Command (existing)	Headquarters
11. South Sacramento Area (existing)	Valley
12. Modesto Area (existing)	Central
13. Stockton Area (existing)	Valley
14. Santa Cruz (new)	Coastal

Progress: On Schedule. During this reporting period, development and coordination of the Monterey Area site has finalized with opening scheduled for October 24, 2008.

3. To provide a minimum of four instructor training classes as per curricula-based training from IACP/NHTSA SFST² to CHP and allied agency personnel by September 30, 2008.

² NHTSA is defined as National Highway Traffic Safety Committee and SFST is defined as Standardized Field Sobriety Tests.

INSTRUCTOR TRAINING CLASSES

Reporting Period	# of Basic Classes Conducted	Total # of Attendees
Oct – Dec 2006	1	20
Jan – Mar 2007	1	12
Apr – Jun 2007	1	12
Jul – Sep 2007	0	0
Oct – Dec 2007	1	20
Jan – Mar 2008	1	12
Apr – Jun 2008	1	18
Jul – Sep 2008	2	12
PROJECT CUM. TOTAL	8	106
Project Total	8	106

Progress: On Schedule. During this reporting period, 2 DRE Instructor classes were conducted. To date, a total of 8 classes have been conducted, training a total of 106 students.

OBJECTIVES:

1. To develop an operational plan (including strategic distribution of allocated overtime hours) to carry out grant program activities by December 31, 2006.

Progress: Accomplished. An operational plan was created by the IDU DRE staff and distributed to field Divisions in December 2006. A copy was provided as an attachment to OTS in the second quarter report.

2. To incorporate DRE participation into a minimum of five specialized enforcement operations by September 30, 2007, and an additional five specialized enforcement operations by September 30, 2008.

DRE PARTICIPATION IN SPECIALIZED ENFORCEMENT OPERATIONS

Reporting Period	Number Conducted	Type of Operation	Location	
			CHP	Allied
Oct – Dec 2006	37	Bicycle and Pedestrian Enforcement	Central LA, Fresno, Oakland, Monterey, and So. Sacramento	Oceanside Police Department (PD)
Jan – Mar 2007	42	Bicycle and Pedestrian Enforcement/Roving Patrol	So. Sacramento, Oakland, and Stockton	Oceanside PD, W. Sacramento PD
Apr – Jun 2007	30	Bicycle and Pedestrian Enforcement/Roving Patrol	San Andres, So. Sacramento, Oakland, Redding, San Diego, West L.A., Central L.A., and Fresno	Sacramento County Sheriff's Department, Daly City PD, and Berkley PD
Jul – Sep 2007	34	Bicycle and Pedestrian Enforcement	Clear Lake, So. Sacramento, Stockton, Yuba Sutter, Fresno, Oakland, Ventura, and Central LA	Berkley PD and Oakland PD
Oct – Dec 2007	36	Bicycle and Pedestrian Enforcement	So. Sacramento, Fresno, Oakland, Central LA	Berkley PD,
Jan – Mar 2008	26	Bicycle and Pedestrian Enforcement	So. Sacramento, Fresno, Oakland, Central LA, Santa Cruz	Oakland PD
Apr – Jun 2008	55	Bicycle and Pedestrian enforcement	So. Sacramento, Oakland, Fresno, Central LA, Ventura	Anaheim PD, Fullerton PD, Oakland PD, Berkley PD,
Jul – Sep 2008	26	Bicycle and Pedestrian Enforcement	SO. Sacramento, Oakland, Santa Cruz, Stockton, Chico, S. Lake Tahoe, Yuba Sutter, Trukee, Orville, Fresno, Los Angeles	Oakland PD, Berkley PD, Fresno PD,
PROJECT CUM. TOTAL	286			
Total Project				

DRE ENFORCEMENT ACTIVITY

Reporting Period	# of Field Contacts Conducted	# of Citations Issued	# of Arrests
Oct – Dec 2006	1813	45	259
Jan – Mar 2007	2058	33	294
Apr – Jun 2007	1470	60	210
Jul – Sep 2007	1666	54	238
Oct – Dec 2007	1764	33	252
Jan – Mar 2008	1274	21	182
Apr – Jun 2008	1860	47	372
Jul – Sep 2008	780	22	156
PROJECT CUM. TOTAL	12685	315	1981
Project Total	12685	315	1981

Progress: On Schedule. During this reporting period, 26 DRE specialized enforcement operations were conducted. 32 DRE trained officers from the CHP and allied agencies assisted in statewide bicycle pedestrian task force events.

3. To provide a minimum of two basic Standardized Field Sobriety Test (SFST) classes using either 16 or 24 hours, instructed by certified SFST and/or DRE instructors by September 30, 2007, and provide a minimum of two additional basic SFST classes using either the 16 or 24 hours, instructed by certified SFST and/or DRE instructors by September 30, 2008.

SFST BASIC CLASSES

Reporting Period	# of Basic Classes Conducted	Total # of Attendees
Oct – Dec 2006	13	390
Jan – Mar 2007	7	240
Apr – Jun 2007	7	210
Jul – Sep 2007	6	175
Oct – Dec 2007	3	85
Jan – Mar 2008	15	375
Apr – Jun 2008	11	275
Jul – Sep 2008	15	375
PROJECT CUM. TOTAL	77	2125
Project Total	77	2125

Progress: On Schedule. During this reporting period, 15 SFST basic classes were conducted training 375 allied agency law enforcement personnel. To date, 77 SFST basic classes have been conducted, resulting in 2125 law enforcement personnel trained.

4. To train a minimum of 30 allied agency personnel in the basic SFST course by September 30, 2007, and train an additional 30 allied agency personnel as SFST instructors by September 30, 2008.

ALLIED AGENCY BASIC SFST TRAINING

Reporting Period	Goal	Actual
Oct – Dec 2006	7	390
Jan – Mar 2007	7	240
Apr – Jun 2007	7	210
Jul – Sep 2007	7	175
Oct – Dec 2007	8	85
Jan – Mar 2008	8	375
Apr – Jun 2008	8	275
Jul – Sep 2008	8	375
PROJECT CUM. TOTAL	60	2125
Project Total		2125

Progress: On Schedule. (Same as objective three)

5. To train a minimum of 20 CHP/allied agency personnel as SFST instructors by September 30, 2007, and train an additional 20 CHP/allied agency personnel as SFST instructors by September 30, 2008.

CHP/ALLIED AGENCY SFST INSTRUCTOR TRAINING

Reporting Period	Goal Personnel Trained	Actual Personnel Trained
Oct – Dec 2006	5	20
Jan – Mar 2007	5	12
Apr – Jun 2007	5	12
Jul – Sep 2007	5	0
Oct – Dec 2007	5	20
Jan – Mar 2008	5	12
Apr – Jun 2008	5	18
Jul – Sep 2008	5	0
PROJECT CUM. TOTAL	40	94
Project Total		94

Progress: On Schedule. During this reporting period, no SFST Instructor classes were conducted. To date, 6 SFST Instructor classes have been conducted, resulting in 94 law enforcement personnel trained as instructors.

6. To train a minimum of 10 DRE instructors as Drug Impairment Training of Educational Professional (DITEP) instructors by September 30, 2007, and train an additional 10 DRE instructors as DITEP instructors by September 30, 2008.

DITEP INSTRUCTOR TRAINING

Reporting Period	# of DITEP Classes Conducted	Total # of Attendees
Oct – Dec 2006	0	0
Jan – Mar 2007	1	12
Apr – Jun 2007	0	0
Jul – Sep 2007	1	15
Oct – Dec 2007	1	1
Jan – Mar 2008	0	0
Apr – Jun 2008	0	0
Jul – Sep 2008	1	4
PROJECT CUM. TOTAL	4	32
Project Total	4	32

Progress: On Schedule. During this reporting period, 1 DITEP Instructor training classes was conducted. To date, a total of 32 new DITEP Instructors have been trained.

7. **To train a minimum of 30 educational professionals and school nurses in the DITEP training program by September 30, 2007, and train an additional 30 educational professionals and school nurses in the DITEP training program by September 30, 2008.**

**DITEP TRAINING FOR EDUCATIONAL PROFESSIONALS
AND SCHOOL NURSES**

Reporting Period	# of DITEP Classes Conducted	Total # of Attendees
Oct – Dec 2006	0	0
Jan – Mar 2007	0	0
Apr – Jun 2007	0	0
Jul – Sep 2007	0	0
Oct – Dec 2007	1	63
Jan – Mar 2008	0	0
Apr – Jun 2008	0	0
Jul – Sep 2008	1	45
PROJECT CUM. TOTAL	2	108
Project Total	2	108

Progress: On Schedule. During this reporting period, 1 DITEP training class was held. To date 108 educational professionals have attended DITEP training.

8. **To continue DRE training for both allied agencies and CHP at the 14 established DRE Field Certification sites by September 30, 2008.**

Progress: On Schedule. During this reporting period, training continued, at 7 different DRE field certification sites, training 36 CHP and allied agency officers.

9. **To continue California's SFST presence and participation on a national level by sending up to five CHP DRE Program staff to the National Impaired Driving Seminars by June 30, 2008.**

Progress: Accomplished On Schedule.

10. To continue CHP DRE presence at conferences (Office of Traffic Safety (OTS) Police Traffic Services [PTS] Seminar and Summit) by June 30, 2008.

Progress: Accomplished On Schedule.

11. To maintain current CHP DRE curriculum currency and relevance by the attendance of up to ten appropriate DRE Program staff at the California Narcotic Officers Association Conference (CNOA) by June 30, 2008.

Progress: On Schedule

GENERAL COMMENTS FOR THE FEDERAL FISCAL YEAR

The project's Program Operations Phase continues through September 2008. All project activities are on schedule. During this reporting period, 15 SFST basic classes were conducted training 375 law enforcement personnel. 26 specialized operations were supported by DRE training and enforcement. In addition, one prosecutors DUI / SFST class was conducted for 60 prosecutors. To date, 286 DRE specialized operations resulting in 1981 arrests, 315 citations issued, 75 drugs and or paraphenelia were seized, training a total of over 2100 law enforcement personnel.

During this fiscal year the CHP DRE Unit, with the assistance of the CHP Academy TV Unit filmed and produced 13 training videos to be included in the 2009 update to the national DRE curriculum.

OVERTIME USAGE³

Position	Total Hours Budgeted FFY-2	Hours Used Thru Current Report	Percentage Remaining	Usage On Schedule? (YES/NO)
Sergeant	618	497	20%	YES
Officer	1024	1463.75	0%	YES
Clerical	192	12.5	94%	NO
Other	0	N/A	N/A	N/A

³ Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period ending 9/2/08, and for nonuniformed personnel through the pay period ending 9/30/08. Per the instructions contained in Attachment E, if data on usage of overtime hours is unavailable, explain why and replace the "Overtime Usage" table with the "Total Expenditures For Personnel" table shown. Insert figures derived from the most recent accounting ledger for "Total Budgeted" and "Expended Thru (Month)."

**BUDGET STATUS REPORT
DRUG RECOGNITION EVALUATOR (DRE) IMPAIRED
DRIVING APPLICATION, AL0760
JULY THROUGH SEPT 2008**

OPI Primary Coordinator: **Sgt. Danny Lamm**
OPI Alternate Coordinator: **Off. Travis Herbert**
Location Code: **091**
Special Project Code: 465
Project Period: 10/1/06 through 9/30/07
Program Operations Phase: 10/1/06 through 9/30/08
Final Report Due Date to GMU: 10/31/08

Phone: (916) 376-3312
Phone: (916) 376-3251

BUDGET STATUS

Budget Category	Budgeted Amount TOTAL	Expended Thru Current Quarter*	Percentage Remaining
Personnel Costs (from accounting ledger; data 1-2 months in arrears)	\$307,258.33	\$288,590.46	6.08%
Travel Expense	139,648.32	125,023.83	10.47%
Contractual Services	24,901.00	11,900.00	52.21%
Equipment	N/A		N/A
Other Direct Costs	109,426.00	77,858.78	33.42%
Total Project	\$581,234.00	\$498,373.07	14.26%

*Funds expended thru current quarter include Other Direct Cost encumbrances.

California Office of Traffic Safety (OTS) – Quarterly Performance Report (QPR)

GRANT NUMBER: AL0970

GRANT AGENCY

CALIFORNIA HIGHWAY PATROL (CHP)

REPORT PERIOD

October through December 2008 DUE: January 30, 2009

OTS REGIONAL COORDINATOR AND PHONE #: **Julie Schilling (916) 509-3018**

GRANT INFORMATION

Grant Title:	Drug Recognition Evaluator (DRE) Program
Grant Duration:	10/01/2008 – 09/30/2009
Final QPR and Executive Summary:	Yes: No: <u>X</u>
Schedule C Completed/Attached (if applicable):	Yes: No: <u>X</u> (None required for this report)
Report Prepared By (include rank/class):	Linda Tomasello (Assoc. Gov. Program Analyst)
E-mail:	ltomasello@chp.ca.gov
Phone:	(916) 657-9090, ext. 4217

BUDGET INFORMATION

Quarterly Claim OTS-39 and 39a Submitted?	Yes: <u>X</u> No:
Equipment Valued Over \$5,000/ea Purchased?	Yes: No: Partial: N/A: <u>X</u>
Full Time Personnel Hired?	Yes: <u>X</u> No: Partial: N/A:
	(If No/Partial, please explain on page 2.)

Total Grant Award:	\$ 667,466.00
Total Funds Claimed to Date on OTS-39 and 39a:	\$ 69,467.12
Total Grant Balance:	\$ 597,998.88
Total Program Income Collected (if applicable):	none

I certify that this report is accurate and in accordance with OTS policies and procedures.

J. E. McLAUGHLIN

Full Name (typed) – Grant Director

Signature – Grant Director

Chief

Title

Date

2/23/09

QUARTERLY OVERVIEW

Report summary of quarterly status. Discuss activity accomplishments, delays in hiring and/or procuring other grant budgeted items. Identify grant agreement modification needs. All cumulative data is for the Federal Fiscal Year, October 1 through September 30.

10/01/08 - 12/31/08 – Preparation Phase activities were completed on schedule. The Office of the Academy Impaired Driving Unit (IDU) staff opened two new field certification sites (one - Redding Police Department and one – CHP Monterey Area). The IDU continues to support existing allied agency field certification sites by supplementing instruction, arrest teams and training materials. One instructor training class was conducted, training a total of 62 law enforcement personnel. Drug Recognition Evaluators (DRE) participated in 39 specialized enforcement operations resulting in 320 arrests and 340 standardized field sobriety tests (SFST). A total of 12 SFST basic classes were conducted training a total of 430 law enforcement personnel. Ten DRE instructors attended the California Narcotic Officers Association conference in San Diego, California for drug influence training and legal updates. Additionally, approval was received from the Office of Traffic Safety to utilize grant funding to support nonuniformed overtime for file data entry into the National Tracking System (NTS). This allowed the NTS evaluation entries to increase from 4,894 to 16,476. A total of a total of 250 allied agency and 180 CHP law enforcement personnel received training in basic SFST instruction. On December 4, 2008, presentations were made at the POST Consortium by the CHP/Drug Evaluation Coordinator Program (DECPC) Coordinator encouraging SFST training enhancement and POST requirements. In addition, the DRE file system has been fully purged for officers decertified over five years and an electronic file system has been put in place. Current files are in the process of being transferred over to electronic format.

01/01/09 – 03/31/09 –

04/01/09 – 06/30/09 –

07/01/09 – 09/30/09 –

EQUIPMENT PURCHASED OVER \$5,000

Report on Equipment purchase(s) (over \$5,000) status. If delayed, include justification and reasons for delay. Detail steps taken to accomplish purchase and steps still required, i.e., bid, purchase order or requisition, delivery, invoice received and/or paid, OTS-25 submitted, etc.

N/A. No funding is provided in the AL0970 budget for major equipment.

GOALS:

1. To maintain the number of established allied agency Drug Recognition Evaluator (DRE) field certification sites to adhere to International Association of Chiefs of Police and Drug Education Coordinator (IACP/DEC) rules and regulations by September 30, 2009.

ALLIED AGENCY DRE FIELD CERTIFICATION (AADFC) SITES

Site Location
1. Citrus Heights Police Department (existing)
2. Stockton Police Department (existing)
3. Pittsburg Police Department (existing)
4. San Diego Police Department (existing)
5. Alameda County Sheriff's Department (existing)
6. San Bernardino County Sheriff's Department (existing)
7. Rocklin Police Department (existing)
8. Roseville Police Department (existing)
9. Los Angeles Police Department (existing)
10. Anaheim Police Department (existing)
11. Irvine Police Department (existing)
12. Oceanside Police Department (existing)
13. Orange County Sheriff's Department (existing)
14. West Sacramento Police Department (existing)
15. Fullerton Police Department (existing)
16. Bakersfield Police Department (existing)
17. Berkeley Police Department (existing)
18. Rancho Cordova Police Department (existing)
19. Redding Police Department (new)

Progress:

10/01/08 – 12/31/08:	On Schedule. During this reporting period, a total of one AADFC site was established. The IDU will continue to increase the number of AADFC sites through September 30, 2009.
01/01/09 – 03/31/09:	
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

2. To maintain the number of established CHP DRE field certification sites through September 30, 2009.

CHP DRE FIELD CERTIFICATION SITES

	Site Location	Division
1.	Oakland Area (existing)	Golden Gate
2.	Fresno Area (existing)	Central
3.	Bakersfield Area (existing)	Central
4.	Central Los Angeles Area (existing)	Southern
5.	Temecula Area (existing)	Border
6.	San Bernardino Area (existing)	Inland
7.	Humboldt Area (existing)	Northern
8.	Santa Cruz Area (existing)	Coastal
9.	Hayward Area (existing)	Golden Gate
10.	Oceanside Area (existing)	Border
11.	Rancho Cucamonga Area (existing)	Inland
12.	Mojave Area (existing)	Inland
13.	Barstow Area (existing)	Inland
14.	Moorpark Area (existing)	Coastal
15.	Academy Command (existing)	Headquarters
16.	Monterey Area (new)	Coastal
17.		

Progress:

10/01/08 – 12/31/08:	On Schedule. During this reporting period, a total of one new CHP DRE field certification site was established. The IDU will continue to increase the number of field certification sites through September 30, 2009.
01/01/09 – 03/31/09:	
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

3. To provide a minimum of four instructor training classes utilizing IACP/ National Highway Traffic Safety Committee and Standardized Field Sobriety Tests (NHTSA SFST) curricula to CHP and allied agency personnel by September 30, 2009.

INSTRUCTOR TRAINING CLASSES

Reporting Period	# of Instructor Training Classes Conducted	Total # of Attendees
10/01/08 – 12/31/08	1	62
01/01/09 – 03/31/09		
04/01/09 – 06/30/09		
07/01/09 – 09/30/09		
Cum. Project Total	1	62

Progress:

10/01/08 – 12/31/08:	On Schedule. During this reporting period, one SFST Instructor class was conducted and consisted of 62 students.
01/01/09 – 03/31/09:	
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

4. To develop and establish three DRE schools within Peace Officer Standards Training (POST) academies by September 30, 2009.

POST DRE CLASSES

Reporting Period	# of DRE Classes Established	Total # of Attendees
10/01/08 – 12/31/08	0	0
01/01/09 – 03/31/09		
04/01/09 – 06/30/09		
07/01/09 – 09/30/09		
Cum. Project Total	0	0

Progress:

10/01/08 – 12/31/08:	On Schedule. During this reporting period, the IDU staff continued negotiations with three schools: 1) Fresno City College; 2) California Narcotics Association, Seal Beach, California, and 3) American River College, Sacramento, California.
01/01/09 – 03/31/09:	
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

OBJECTIVES:

1. To develop an operational plan (including strategic distribution of allocated overtime hours) to carry out grant program activities by December 31, 2008.

Progress:

10/01/08 – 12/31/08:	Accomplished. An operational plan was created by the IDU staff in December 2008. A copy is provided as an attachment to this report. (See attachment A.)
01/01/09 – 03/31/09:	
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

2. To provide five alcohol wet lab and field certification training for Peace Officer Standards Training (POST) DRE academies by September 30, 2009.

ALCOHOL WET LAB CERTIFICATION TRAINING FOR POST DRE ACADEMIES

Reporting Period	# Alcohol wet lab certification training	Total # of Attendees
10/01/08 – 12/31/08	0	0
01/01/09 – 03/31/09		
04/01/09 – 06/30/09		
07/01/09 – 09/30/09		
Cum. Project Total	0	0

FIELD CERTIFICATION TRAINING FOR POST DRE ACADEMIES

Reporting Period	# Field certification training	Total # of Attendees
10/01/08 – 12/31/08	0	0
01/01/09 – 03/31/09		
04/01/09 – 06/30/09		
07/01/09 – 09/30/09		
Cum. Project Total	0	0

Progress:

10/01/08 – 12/31/08:	On Schedule. The alcohol wet lab and field certification training for Peace Officer Standards Training (POST) DRE academies will be conducted after negotiations with the schools as notated under Goal 4.
01/01/09 – 03/31/09:	
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

3. To incorporate DRE participation into a minimum of 20 specialized enforcement operations by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. During this reporting period, 39 DRE specialized enforcement operations were conducted, resulting in 320 arrests and 340 SFSTs conducted. DRE trained officers from the CHP and allied agencies assisted in statewide bicycle and pedestrian task force events.
01/01/09 – 03/31/09:	
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

DRE PARTICIPATION IN SPECIALIZED ENFORCEMENT OPERATIONS

Reporting Period	Number Conducted	Type of Operation	Location	
			CHP	Allied
10/01/08 – 12/31/08	39	Certification, RAID, Street Team	Redding, So. Sacramento, Capitol Protection Section, Oakland, Fresno, Central LA and Monterey	Berkley Police Department (PD) and Roseville PD
01/01/09 – 03/31/09				
04/01/09 – 06/30/09				
07/01/09 – 09/30/09				
Cum. Total Project	39			

DRE ENFORCEMENT ACTIVITY

Reporting Period	# of Field Contacts Conducted	# of Citations Issued	# of Arrests
10/01/08 – 12/31/08	350		320
01/01/09 – 03/31/09			
04/01/09 – 06/30/09			
07/01/09 – 09/30/09			
Cum. Project Total	350		320

4. To provide a minimum of five basic SFST classes instructed by certified SFST and/or DRE instructors by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	Accomplished. During this reporting period 12 SFST basic classes were conducted training 250 allied agency and 180 CHP law enforcement personnel. Although the objective has been accomplished, the IDU staff will continue training throughout the grant period.
01/01/09 – 03/31/09:	
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

SFST BASIC CLASSES

Reporting Period	# of Basic Classes Conducted	Total # of Attendees
10/01/08 – 12/31/08	12	250
01/01/09 – 03/31/09		
04/01/09 – 06/30/09		
07/01/09 – 09/30/09		
Cum. Project Total	12	250

5. To train a minimum of 100 (25 allied agency and 75 CHP) personnel in the basic SFST course by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	Accomplished. During this reporting period a total of 250 allied agency and 180 CHP law enforcement personnel received training in basic SFST instruction. On December 4, 2008, presentations were made at the POST Consortium by the CHP/DECP Coordinator encouraging SFST training enhancement and POST requirements.
01/01/09 – 03/31/09:	
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

BASIC SFST TRAINING

Reporting Period	Goal	Actual
10/01/08 – 12/31/08		250
01/01/09 – 03/31/09		
04/01/09 – 06/30/09		
07/01/09 – 09/30/09		
Project Total	100	250

6. To train a minimum of 10 DRE instructors as Drug Impairment Training for Educational Professionals (DITEP) instructors by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. The IDU staff is currently working to schedule and secure training dates and locations.
01/01/09 – 03/31/09:	
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

DITEP INSTRUCTOR TRAINING

Reporting Period	Goal Personnel Trained	Actual Personnel Trained
10/01/08 – 12/31/08		0
01/01/09 – 03/31/09		
04/01/09 – 06/30/09		
07/01/09 – 09/30/09		
Cum. Project Total	10	0

7. To train a minimum of minimum of 50 educational professionals and school nurses in the DITEP training program by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. The IDU staff is currently working with school districts statewide to schedule and secure training dates and locations.
01/01/09 – 03/31/09:	
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

DITEP TRAINING

Reporting Period	# of DITEP Classes Conducted	Total # of Attendees
10/01/08 – 12/31/08	0	0
01/01/09 – 03/31/09		
04/01/09 – 06/30/09		
07/01/09 – 09/30/09		
Cum. Project Total	0	0

8. To continue DRE training for both allied agencies and CHP at the 14¹ established DRE field certification sites by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. During this reporting period there were 32 individual nights of training, at nine different site locations, for both CHP and allied agency personnel. These training events resulted in the certification of 30 DRE students and 6 DRE instructors.
01/01/09 – 03/31/09:	
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

9. To continue California's SFST presence and participation on a national level by sending up to five CHP DRE Program staff to the National Impaired Driving (NID) Seminars by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. The NID seminar is scheduled for August 2009.
01/01/09 – 03/31/09:	
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

¹ The current number of field certification sites has increased from 14 to 35; therefore, reporting will be based upon the 35 current sites.

10. To maintain relevant and up-to-date CHP DRE curriculum by the attendance of up to ten appropriate DRE Program staff at the California Narcotic Officers Association Conference (CNOA) by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	Accomplished. During this reporting period ten DRE instructors attended the CNOA conference in San Diego, California. Instructors received drug influence training and legal updates.
01/01/09 – 03/31/09:	
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

OTHER TRAFFIC SAFETY RELATED ACTIVITIES (Not specified in goals and objectives) and/or Documentation Items (attached)

(List documentation items, such as press releases, print articles, news clips, photos, and attach videos and/or DVDs, etc.)

During this reporting period the biannual DRE recertification training package curriculum was completed and produced for distribution at the annual DRE Instructor Training Seminar. Instructors received copies of the integrated presentation including Powerpoint, video, audio, instructor resource CDs and full curriculum manual. (See attachment B.)





CALIFORNIA

Highway Patrol



**Drug Recognition Evaluator (DRE)
Impaired Driving Application
AL0970**

OPERATIONAL PLAN

DECEMBER 2008

TABLE OF CONTENTS

STATEMENT OF THE PROBLEM	2
GRANT GOALS AND OBJECTIVES	3
Grant Goals	3
Grant Objectives	4
GRANT OVERVIEW	4
Overtime Hours.....	5
Phase I - Preparation (October 1, 2008, through October 31, 2008)	5
Phase II - Program Operations (October 1, 2008, through September 30, 2009).....	5
Phase III - Data Gathering and Analysis (October 1, 2008 through September 30, 2009) .	5
Phase IV - Final Report and Executive Summary (November 30, 2009).....	5
OVERTIME ALLOCATIONS.....	7
Uniformed Members	7
Nonuniformed Members.....	7
TIME KEEPING AND DOCUMENTATION.....	7
Uniformed Members	7
Nonuniformed Members.....	7
TRAVEL EXPENSES	8
FISCAL EXPENDITURES	8
GRANT OPERATION.....	9
Academy Responsibilities.....	9
Division Responsibilities	9
Area Responsibilities	9
"Lead" DRE Instructor Responsibilities	9
GRANT ADMINISTRATION.....	10
Academy	10
Field Divisions	10
QUARTERLY PERFORMANCE REPORTING	10
Academy Responsibilities.....	10
FINAL REPORTING.....	10
Academy Responsibilities.....	10

DRUG RECOGNITION EVALUATOR (DRE) PROGRAM (AL0970)

PROBLEM STATEMENT

Driving under the influence (DUI) remains a major concern for the California Highway Patrol (CHP). The use of alcohol and / or drugs is one of the most significant causes of traffic collisions and impaired drivers continue to endanger the public. Over the past three years, reportable (fatal and injury) collisions occurring within CHP jurisdictions have increased by 2.9 percent. Despite the Department's strenuous enforcement and public awareness efforts, the number of alcohol-involved reportable collisions has steadily increased from 10,524 in 2004 to 10,592 in 2006. Official alcohol-involved data is shown in the following tables and provides additional details reflecting the magnitude of the problem.

Traffic Collisions and Victims Killed and Injured on roadways within California Highway Patrol Jurisdiction

Collision Type	2004				2005				2006			
	Collisions		Victims		Collisions		Victims		Collisions		Victims	
Fatal & Injury	80,134		120,923		79,186		118,265		75,435		111,822	
	Fatal	Injury	Fatal	Injury	Fatal	Injury	Killed	Injured	Fatal	Injury	Killed	Injured
DUI PCF	609	7,945	687	12,241	602	8,080	718	12,152	584	8,254	692	12,270
Alcohol Involved	839	9,685	941	14,931	834	9,453	973	14,477	864	9,728	999	14,638

Detection and removal of impaired drivers from the highway are vital to reducing the mileage death rate. Among other approaches for reducing the number of impaired drivers, the CHP coordinates the International Association of Chiefs of Police (IACP) Drug Evaluation and Classification (DEC) Programs. As the statewide DEC coordinator, the CHP oversees both the Drug Recognition Evaluator (DRE) and Standardized Field Sobriety Test (SFST) training programs. Additionally, the CHP maintains certification of over 2,000 allied-agency and 1,000 CHP DRE officers. DRE certification requires 80 hours of classroom training followed by 40 hours of hands-on field certification. Each field certification student must complete a minimum of 12 drug-impaired-subject evaluations at one of only nine training sites in California. Currently, there are only two field certification sites north of Stockton, California. The CHP's successful promotion of the DRE Program, effective classroom training efforts, and limited number of certification sites have made it difficult to meet the IACP requirement to complete field certifications within six months of completing classroom training. The field certification backlog negatively impacts the program's mission of increasing the availability of DRE-trained CHP and allied agency uniformed personnel.

The SFST training program is equally important in the implementation of the DRE program; it is the prerequisite to attend this training course. Currently, 110 SFST Instructors have been trained from 50 different agencies statewide. Police Officers Peace Officer Standards and Training (POST) academy DUI instruction is not NHTSA certified, which means that nearly 80,000 police officers in California are in need of SFST training.

The DRE training augments the CHP's aggressive enforcement program directed toward the deterrence, detection, and arrest of driving under the influence (DUI) violators. The limited availability of standardized training minimizes the overall effectiveness of DUI enforcement statewide.

Another equally important educational venue is the POST Academy DRE class. Currently the State of California has 40 POST approved Law Enforcement Academies, of which only two provide the 112-hour Drug Recognition Expert certification training. The CHP holds 6 DRE certification classes annually and LAPD holds one to two classes annually, training a total of approximately 210 students. The increase in the injuries and fatalities caused by drug-impaired drivers demonstrates a significant need for increased DRE training to address this dangerous behavior. The CHP and LAPD are overwhelmed in requests for this vital advanced officer training but are unable to satisfy the current demand alone.

The 38 remaining POST academies provide advanced officer training (crime scene investigation and drug lab training). It has long been a problem for these academies to provide DRE training because they have difficulties providing the required alcohol lab and field certification portions of the class. These academies are traditionally based on college campuses that restrict certain activities and are instructed by off duty or retired peace officer instructors who would not have the authority to conduct the field certification phase. The availability of DRE schools in POST academies will allow the number of DRE students to increase without decreasing the quality of instruction. Additionally, this will also open up DRE training in regions where it is not currently offered. In addition, small and remote law enforcement agencies that coordinate all of their advanced and update training through the regional POST academies could be accommodated.

According to the National Institute on Drug Abuse (NIDA) in 2006, 48.2 percent of high-school seniors reported use of an illicit drug at least once in their lives, 36.5 percent reported use of an illicit drug within the past year, and 21.5 percent reported use of a drug within the past month. To help combat this growing problem of drugs in the educational environment, CHP will continue with training module now known as Drug Impairment Training for Educational Professionals (DITEP). DITEP is intended to provide school administrators and nurses with a systematic approach to recognize and evaluate individuals in the academic environment who are abusing and who are impaired by drugs, both legal and illegal, in order to provide early recognition, intervention, and education.

Training would enable school nurses to determine whether or not the student is impaired. If it is determined impairment is present, it is then decided whether the impairment is due to a medical problem or is drug related. And finally, if the impairment is drug related, through proven diagnostic procedures, the school nurse will be able to identify the category or categories of drugs which are likely causing the observed impairment. The DITEP program was developed to identify adolescents impaired by drugs within the classroom and to deter those from driving to and from school while impaired.

PERFORMANCE MEASURES

PROJECT GOALS

1. To maintain the number of established allied agency DRE field certification sites to adhere to IACP/DEC rules and regulations by September 30, 2009.
2. To maintain the number of established CHP DRE field certification sites through September 30, 2009.
3. To provide a minimum of four Instructor training classes as per curricula-based training from IACP/NHTSA SFST to CHP and allied agency personnel by September 30, 2009.
4. To develop and establish three DRE schools within POST academies by September 30, 2009.

PROJECT OBJECTIVES

1. To issue an operational plan (including strategic distribution of allocated overtime hours) to carry out grant program activities by December 31, 2008.
2. To provide 5 alcohol wet lab and field certification phase training for POST DRE academy by September 30, 2009.
3. To incorporate DRE participation into a minimum of five specialized enforcement operations by September 30, 2009.
4. To provide a minimum of two basic SFST classes instructed by certified SFST and/or DRE instructors by September 30, 2009.
5. To train a minimum of 100 (25 allied agency and 75 CHP) personnel in the basic SFST course by September 30, 2009.
6. To train a minimum of 10 DRE instructors as DITEP instructors by September 30, 2009.
7. To train a minimum of 50 educational professionals and school nurses in the DITEP training program by September 30, 2009.
8. To continue DRE training for both allied agencies and CHP at the 14 established DRE Field Certification sites by September 30, 2009.
9. To continue California's SFST presence and participation on a national level by sending up to five CHP DRE Program staff to the National Impaired Driving Seminars by September 30, 2009.
10. To maintain CHP DRE curriculum currency and relevance by the attendance of up to ten appropriate DRE Program staff at the California Narcotic Officers Association Conference (CNOA) by June 30, 2009.

NOTE: Nothing in this agreement shall be interpreted as a requirement, formal or informal, that an officer issue a specified or predetermined number of citations in pursuance of the obligations hereunder.

METHOD OF PROCEDURE

A 21-month traffic safety project specifically tailored to allied agencies and CHP personnel for DRE field certification, basic SFST training, and DITEP training. The project will be completed in three phases: Program Preparation, Program Operations, and Data Gathering and Reporting.

Overtime Hours:

The following table displays the number of overtime hours funded by the DRE Impaired Driving Application Grant, AL0970 project by classification.

Classification	Overtime Hours
CHP Sergeant	1,260
CHP Officer	2,600
Clerical Assistance	315
TV Specialist	300

METHOD OF PROCEDURE

A 12-month traffic safety project specifically tailored to allied agencies and CHP personnel for DRE field certification, basic SFST training, and DITEP training. The project will be completed in three phases: Program Preparation, Program Operations, and Data Gathering and Reporting.

Primary Project

[---Program Preparation---] [-----Program Operations-----] [-----Data Gathering and Reporting -----]
Oct 08-Jan 09 Oct 08-Sept 09 Oct 08-Sept 09

Phase 1 – Program Preparation (October 1, 2008, through January 31, 2009)

All necessary preparatory actions will be accomplished to effect a prompt and smooth transition to the Program Operations Phase. Preparatory actions include the following:

- Developing an operational plan by October 31, 2008, and promptly issuing the plans to affected commands.
- Submitting requests for any necessary contractual documents.
- Preparing purchase requisitions for submission after OTS' official funding authorization for ordering student training materials.

- Coordinating with allied/other agencies, as required.
- Completing additional preparations necessary for timely project implementation.

Phase 2 – Program Operations (October 1, 2008, through September 30, 2009)

Project-related operations/activities will be completed and results will be provided to OTS in Quarterly Progress Reports. Activities include the following:

- Project activities (e.g., DRE/SFST/DITEP training) will be conducted.
- Implementation of scheduled project activities.
- Develop contracts per departmental policy, providing OTS with a finalized copy of the executed contracts.

Phase 3 – Data Gathering & Reporting (Throughout Project Period)

Data gathering, analysis, and reporting will be conducted throughout the project period. Post-operations activities will be completed in a two-month period. Activities include the following:

- Statistical data relating to the project goals and objectives will be collected, analyzed, and incorporated into Quarterly Performance Reports (QPRs). QPRs for the quarter ending September 30th will include year-to-date comparisons of goals and objectives. If required, the Quarterly Evaluation Data Form (Schedule C) will be completed each quarter and submitted as part of the QPR.
- These reports will compare actual project accomplishments with the planned accomplishments. They will include information concerning changes made by the Project Director in planning and guiding the project efforts.¹
- Reports shall be completed in accordance with OTS requirements specified in the Grant Program Manual, Volume II, Chapter 7, and submitted in compliance with the signed Acceptance of Conditions and Certifications (OTS-33) included with this agreement.
- The OPI for each element will prepare the Final Report and Executive Summary detailing project accomplishments including final SWITRS data throughout the project Operations Phase and submit it through channels to Grants Management Unit (GMU) by October 31, 2010. Upon receipt, GMU will review and modify or revise the Final Report and Executive Summary and submit the report to OTS by November 30, 2010.

¹ Although not a project goal or objective, citations issued by officers on project-funded overtime will be coded with a "special project code" to track the number of citations issued and the types of violations.

OVERTIME ALLOCATIONS

Uniformed Members

Project funds provide for 1,260 Sergeant overtime hours to Certified DRE Instructors from 10-01-08 through 09-30-09 at the hourly rate of \$78.00 per hour. An additional 2,600 officer overtime hours are available to Certified DRE Instructors from 10-01-08 through 09-30-09 at the hourly rate of \$64.00 per hour. Sergeant overtime will be calculated on a ratio of 1.22 officer overtime hours to 1.00 sergeant overtime hours.

Non-Uniformed Members

Project funds provide for 315 clerical overtime hours which are available to clerical support from 10-01-08 through 09-30-09 at the hourly rate of \$29.00 per hour. An additional 300 overtime hours are available to TV specialist from 10-01-08 through 09-30-09 at the hourly rate of \$49.00 per hour.

Overtime funding will expire 09-30-09. No overtime may be charged to the grant after the project ending date. All overtime shall be assigned and approved by the project coordinator prior to the work shift.

TIME KEEPING AND DOCUMENTATION

Uniformed Members:

The CHP 415, Daily Field Record, will be used for tracking DRE Program grant overtime hours for uniformed personnel. All provisions of Highway Patrol Manual (HPM) 40.71, *415 Manual*, shall apply with the following supplemental instructions.

- A separate supplemental overtime 415 shall be completed for all DRE Field Application overtime worked. These supplemental 415s **shall contain the special code "465" in the "Special" box**. The appropriate overtime duty code representative of the activities completed should be entered in the "Overtime Duty Code" box as outlined in HPM 40.71. DRE Field Application activity shall be recorded in the "Overtime" column.
- Court overtime resulting from any DRE Field Application enforcement activity shall be coded "465" in the "Special" box. (Note: DRE Impaired Driving Application grant overtime court hours will be taken from a statewide overtime allotment and will not count against a Division's enforcement overtime allocation.)
- Mileage shall be recorded in the "Regular" box of the 415.
- Special code "465" shall be entered in the "Special" box on the CHP 215, Notice to Appear.

Non-Uniformed Members:

Overtime for clerical support shall be recorded on the CHP 71, Attendance Report. Overtime hours shall be listed with reference to DRE Program grant AL0970 and include the special code number "465" in the remarks column. A copy of the CHP 71 is to be sent to Accounting Section, Federal Projects Unit, attention: Patricia Makris, Fax number (916) 375-2752, by the 10th of the month following the pay period in which overtime was worked.

Overtime is budgeted for specific positions. However whenever a person within the specific position classification is not available for the activity, a supervisor may fill in. For example, a sergeant may work in place of an officer; an office services supervisor may work in place of an office assistant or word processing technician.

TRAVEL EXPENSES

All travel expenses will be monitored, approved, and tracked by Sergeant Danny Lamm. All travel funds are intended for Certified DRE Instructors only, regardless of rank. All approved travel shall be submitted on the CHP 262 and include "Funds to be charged to OTS DRE Program grant AL0970", in the "Purpose of the Trip" section. All completed CHP 262 forms shall be sent appropriately to the Academy for the project coordinator's approval, prior to submission. Upon signing, the form CHP 262 will be forwarded and to Accounting Section for submission.

FISCAL EXPENDITURES

All invoices must be noted with the DRE Impaired Driving Application Grant, AL0970, and the approval of the Project Coordinator. All expenditure documents must reflect a process or service date prior to project end date (09/30/09) and invoices must be paid no later than 60 days thereafter.

GMU approval must be obtained before expenditure of any project funds. (Exception: GMU approval is not required prior to expenditure of funds for personnel costs authorized in the budget). Pre-approval must be secured by routing appropriate documents (e.g., purchase requisitions, contract requests, print orders, etc.) through GMU for approval before forwarding to Business Services Section (BSS). The GMU analyst, Linda Tomasello will ensure sufficient line-item funding, indicate written approval on the documents, and forward the documents to BSS for processing. *Ensure that the project name, OTS project number, and budget category/line item are indicated on any CHP 43 form submitted for project-related purchases. On both CHP 43 and 78 forms, also indicate the Implementation Phase ending date as shown in the Grant Agreement under the "Method of Procedure" section.* The routing process is as follows:

- Sergeant
- Lieutenant
- Captain
- Supply for Requisition number
- Grants Management Unit, Linda Tomasello for approval
- Business Services Section for purchasing

GRANT OPERATION

Academy Responsibilities

The Office of the Academy DRE Unit, upon receiving requests for a DRE presence at a specialized event, is responsible for the coordination, notification, and scheduling of each Certified DRE Instructor and certifying DRE student that may participate in the upcoming event. It is the responsibility of the Academy to make scheduling requests through appropriate channels in conjunction with procedures and requirements already set in place.

The Academy will select and appoint a “lead” Certified DRE Instructor to participate in the event who will be included in the field operation and their purpose will be to seek out persons who may be under the influence. When an individual is contacted and determined to possibly be under the influence, the “lead” DRE Instructor and/or certifying DRE student will perform DRE evaluations when necessary. Considerations must be made to ensure that all appropriate elements necessary to perform a complete DRE exam are available, i.e. darkroom.

Division Responsibilities

Each Division point of contact shall notify the Academy DRE Unit of specialized enforcement events set to occur within their division immediately. Some the events include but are not limited to DUI checkpoints, specialized roving DUI enforcement, warrant services, commercial vehicle, vehicle theft, and drug activity.

Area Responsibilities

Each Area should notify their respective Division DRE Coordinator and request a Certified DRE Instructor presence during specialized enforcement events. Some the events include but are not limited to DUI checkpoints, specialized roving DUI enforcement, warrant services, commercial vehicle projects, vehicle theft, and drug activity.

Lead DRE Instructor Responsibilities

The lead DRE Instructor is responsible to the Academy DRE Unit. All scheduling and coordinating issues will take place directly between the Academy DRE Unit and the lead instructor. The lead DRE Instructor is required to provide names of all participants involved in the DRE aspects of the events, the agencies involved, the number of evaluations performed, and all other items of importance directly to the Academy in a reasonable timeframe.

GRANT ADMINISTRATION

Academy

The Academy Drug Recognition Evaluator (DRE) Unit will serve as the Office of Primary Interest (OPI) for the statewide coordination, oversight, and grant administration for all DRE, SFST, and DITEP elements contained in the Stop DUI grant. Grant personnel include Captain Brent Newman, Lieutenant Dewayne Lewis, Sergeant Daniel Lamm (primary grant coordinator), Officer Travis Herbert (alternate grant coordinator), and Ms. Linda Tomasello, GMU, grant coordinator. Sergeant Daniel Lamm and Officer Travis Herbert can be reached at (916) 376-3200. Linda Tomasello can be reached at (916) 657-9090 ext. 4217.

Field Divisions

Each field Division has a designated grant coordinator who is responsible for operational aspects of the grant in that Division. The names and phone numbers of the Division grant coordinators are provided below.

Division	Coordinator	Phone Number
Border	Officer Jorge Javier	(858) 650-3600
Central	Officer Christopher Swanberg	(559) 277-7250
Coastal	Officer Anthony Villanti	(805) 549-3261
Golden Gate	Officer Mark Fisher	(707) 648-4180
Inland	Officer Troy Deyo	(909) 383-4811
Northern	Officer Ryan Ham	(530) 225-2715
Southern	Officer Laura Mitchell	(818) 240-8200
Valley	Officer Glen Glaser	(916) 464-2090

QUARTERLY REPORTING

Academy Responsibilities

Ensure submission of electronic quarterly performance report (QPR) and the OTS Schedule C – Activity Report through the host Division/Office to the GMU grant analyst, Linda Tomasello by the 15th day of January, April, July, and October. *Paper copies are also required.* Final reports are to arrive from the Academy no later than 30 days after the grant ending date. GMU reviews reports for accuracy and consistency with the OTS Grant Program Manual, Volume II, Chapter 7 requirements. The report is then forwarded to the grant director for review. Both the QPR and OTS Schedule C – Activity Reports will be forwarded to OTS no later than the last day of January, April, July, and October. (Annex A)

FINAL REPORTING

Academy Responsibilities

Evaluating grant success and preparing the Final Report. A paper copy of the Final report accompanied by an *electronic copy* on computer disk must be submitted through normal administrative channels to the GMU grant

analyst, Linda Tomasello, accompanied by a separate Executive Summary prepared by the Academy *no later than 30 days* after the grant ending date.

California Office of Traffic Safety (OTS) – Quarterly Performance Report (QPR)

GRANT NUMBER: AL0970

GRANT AGENCY

CALIFORNIA HIGHWAY PATROL (CHP)

REPORT PERIOD

January through March 2009 DUE: April 30, 2009

OTS REGIONAL COORDINATOR AND PHONE #: **Julie Schilling (916) 509-3018**

GRANT INFORMATION

Grant Title:	Drug Recognition Evaluator (DRE) Program
Grant Duration:	10/01/2008 – 09/30/2009
Final QPR and Executive Summary:	Yes: No: <input checked="" type="checkbox"/>
Schedule C Completed/Attached (if applicable):	Yes: No: <input checked="" type="checkbox"/> (None required for this report)
Report Prepared By (include rank/class):	Linda Tomasello (Assoc. Gov. Program Analyst)
E-mail:	ltomasello@chp.ca.gov
Phone:	(916) 657-9090, ext. 4217

BUDGET INFORMATION


Quarterly Claim OTS-39 and 39a Submitted?	Yes: <input checked="" type="checkbox"/> No:
Equipment Valued Over \$5,000/ea Purchased?	Yes: No: Partial: N/A: <input checked="" type="checkbox"/>
Full Time Personnel Hired?	Yes: <input checked="" type="checkbox"/> No: Partial: N/A:
(If No/Partial, please explain on page 2.)	

Total Grant Award:	\$ 667,466.00
Total Funds Claimed to Date on OTS-39 and 39a:	\$ 225,126.62
Total Grant Balance:	\$ 442,339.38
Total Program Income Collected (if applicable):	none

I certify that this report is accurate and in accordance with OTS policies and procedures.

J. E. McLAUGHLIN

Full Name (typed) – Grant Director


Signature – Grant Director

Chief

Title

5/4/09
Date

Agency: CHP

QUARTERLY OVERVIEW

Report summary of quarterly status. Discuss activity accomplishments, delays in hiring and/or procuring other grant budgeted items. Identify grant agreement modification needs. All cumulative data is for the Federal Fiscal Year; October 1 through September 30.

10/01/08 - 12/31/08 – Preparation Phase activities were completed on schedule. The Office of the Academy Impaired Driving Unit (IDU) staff opened two new field certification sites (one - Redding Police Department and one – CHP Monterey Area). The IDU continued to support existing allied agency field certification sites by supplementing instruction, arrest teams and training materials. One instructor training class was conducted, training a total of 62 law enforcement personnel. Drug Recognition Evaluators (DRE) participated in 39 specialized enforcement operations resulting in 320 arrests and 340 standardized field sobriety tests (SFST). A total of 12 SFST basic classes were conducted training a total of 430 law enforcement personnel. Ten DRE instructors attended the California Narcotic Officers Association conference in San Diego, California for drug influence training and legal updates. Additionally, approval was received from the Office of Traffic Safety to utilize grant funding to support nonuniformed overtime for file data entry into the National Tracking System (NTS). This allowed the NTS evaluation entries to increase from 4,894 to 16,476. A total of a total of 250 allied agency and 180 CHP law enforcement personnel received training in basic SFST instruction. On December 4, 2008, presentations were made at the Peace Officer Standards and Training (P.O.S.T.) Consortium by the CHP/Drug Evaluation Coordinator Program (DECP) Coordinator encouraging SFST training enhancement and P.O.S.T. requirements.

01/01/09 – 03/31/09 – During this reporting period, the IDU continued to maintain existing allied agency and CHP DRE field certification sites by conducting periodic inspections, providing assistance with arrests, instruction, and supplying required materials. One SFST instructor class was conducted, training a total of 20 law enforcement personnel. The IDU moved forward with plans to launch DRE schools at selected P.O.S.T. training centers. Drug Recognition Evaluators participated in 48 specialized enforcement operations resulting in 352 arrests, 186 citations issued, and 340 SFST. A total of 10 SFST basic classes were conducted training 200 allied agency and 190 CHP law enforcement personnel. In addition, the DRE file system has been fully purged of officers decertified more than five years and an electronic file system of records for officers decertified over five years has been put in place. Current files are in the process of being transferred over to electronic format.

04/01/09 – 06/30/09 –

07/01/09 – 09/30/09 –

EQUIPMENT PURCHASED OVER \$5,000

Report on Equipment purchase(s) (over \$5,000) status. If delayed, include justification and reasons for delay. Detail steps taken to accomplish purchase and steps still required, i.e., bid, purchase order or requisition, delivery, invoice received and/or paid, OTS-25 submitted, etc.

N/A. No funding is provided in the AL0970 budget for major equipment.

GOALS:

1. To maintain the number of established allied agency Drug Recognition Evaluator (DRE) field certification sites to adhere to International Association of Chiefs of Police and Drug Education Coordinator (IACP/DEC) rules and regulations by September 30, 2009.

ALLIED AGENCY DRE FIELD CERTIFICATION (AADFC) SITES

Site Location
1. Citrus Heights Police Department (existing)
2. Stockton Police Department (existing)
3. Pittsburg Police Department (existing)
4. San Diego Police Department (existing)
5. Alameda County Sheriff's Department (existing)
6. San Bernardino County Sheriff's Department (existing)
7. Rocklin Police Department (existing)
8. Roseville Police Department (existing)
9. Los Angeles Police Department (existing)
10. Anaheim Police Department (existing)
11. Irvine Police Department (existing)
12. Oceanside Police Department (existing)
13. Orange County Sheriff's Department (existing)
14. West Sacramento Police Department (existing)
15. Fullerton Police Department (existing)
16. Bakersfield Police Department (existing)
17. Berkeley Police Department (existing)
18. Rancho Cordova Police Department (existing)
19. Redding Police Department (new)

.Progress:

10/01/08 – 12/31/08:	On Schedule. During this reporting period, a total of one AADFC site was established with the Redding Police Department. The Impaired Driving Unit (IDU) will continue to increase the number of AADFC sites through September 30, 2009.
01/01/09 – 03/31/09:	On Schedule. During this reporting period, site inspections were conducted in conjunction with instruction and enforcement assistance at Los Angeles Police Department (PD), Berkeley PD, and Fullerton PD. The IDU will continue to increase the number of AADFC sites through September 30, 2009.
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

2. To maintain the number of established CHP DRE field certification sites through September 30, 2009.

CHP DRE FIELD CERTIFICATION SITES

Site Location	Division
1. Oakland Area (existing)	Golden Gate
2. Fresno Area (existing)	Central
3. Bakersfield Area (existing)	Central
4. Central Los Angeles Area (existing)	Southern
5. Temecula Area (existing)	Border
6. San Bernardino Area (existing)	Inland
7. Humboldt Area (existing)	Northern
8. Santa Cruz Area (existing)	Coastal
9. Hayward Area (existing)	Golden Gate
10. Oceanside Area (existing)	Border
11. Rancho Cucamonga Area (existing)	Inland
12. Mojave Area (existing)	Inland
13. Barstow Area (existing)	Inland
14. Moorpark Area (existing)	Coastal
15. Academy Command (existing)	Headquarters
16. Monterey Area (new)	Coastal
17.	

Progress:

10/01/08 – 12/31/08:	On Schedule. During this reporting period, a total of one new CHP DRE field certification site was established in Monterey, California. The IDU will continue to increase the number of field certification sites through September 30, 2009.
01/01/09 – 03/31/09:	On Schedule. During this reporting period, site inspections were conducted in conjunction with instruction and enforcement assistance at CHP Oakland Area, CHP Valley Division, CHP Central Los Angeles, and CHP Monterey Area. The IDU will continue to increase the number of field certification sites through September 30, 2009.
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

3. To provide a minimum of four instructor training classes utilizing IACP/ National Highway Traffic Safety Committee and Standardized Field Sobriety Tests (NHTSA SFST) curricula to CHP and allied agency personnel by September 30, 2009.

INSTRUCTOR TRAINING CLASSES

Reporting Period	# of Instructor Training Classes Conducted	Total # of Attendees
10/01/08 – 12/31/08	1	62
01/01/09 – 03/31/09	1	20
04/01/09 – 06/30/09		
07/01/09 – 09/30/09		
Cum. Project Total	2	82

Progress:

10/01/08 – 12/31/08:	On Schedule. During this reporting period, one SFST Instructor class was conducted and consisted of 62 students.
01/01/09 – 03/31/09:	On Schedule. During this reporting period, one SFST Instructor class was conducted and consisted of 20 students.
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

4. To develop and establish three DRE schools within Peace Officer Standards Training (P.O.S.T.) academies by September 30, 2009.

P.O.S.T. DRE CLASSES

Reporting Period	# of DRE Classes Established	Total # of Attendees
10/01/08 – 12/31/08	0	0
01/01/09 – 03/31/09	0	0
04/01/09 – 06/30/09		
07/01/09 – 09/30/09		
Cum. Project Total	0	0

Progress:

10/01/08 – 12/31/08:	On Schedule. During this reporting period, the IDU staff continued negotiations with three schools: 1) Fresno City College; 2) California Narcotics Association, Seal Beach, California, and 3) American River College, Sacramento, California.
01/01/09 – 03/31/09:	On Schedule. During this reporting period three schools: 1) Fresno City College; 2) California Narcotics Association, Seal Beach, California, and 3) American River College, Sacramento, have agreed to schedule DRE schools within the next reporting period.
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

OBJECTIVES:

1. To develop an operational plan (including strategic distribution of allocated overtime hours) to carry out grant program activities by December 31, 2008.

Progress: Accomplished. In December 2008, the operational plan was created and distributed by the IDU staff. A copy was provided as an attachment to the first quarter report to OTS.

2. To provide five alcohol wet lab and field certification training for Peace Officer Standards Training (P.O.S.T.) DRE academies by September 30, 2009.

ALCOHOL WET LAB CERTIFICATION TRAINING FOR P.O.S.T. DRE ACADEMIES

Reporting Period	# Alcohol wet lab certification training	Total # of Attendees
10/01/08 – 12/31/08	0	0
01/01/09 – 03/31/09	0	0
04/01/09 – 06/30/09		
07/01/09 – 09/30/09		
Cum. Project Total	0	0

FIELD CERTIFICATION TRAINING FOR P.O.S.T. DRE ACADEMIES

Reporting Period	# Field certification training	Total # of Attendees
10/01/08 – 12/31/08	0	0
01/01/09 – 03/31/09	0	0
04/01/09 – 06/30/09		
07/01/09 – 09/30/09		
Cum. Project Total	0	0

Progress:

10/01/08 – 12/31/08:	On Schedule. The alcohol wet lab and field certification training for P.O.S.T. DRE academies will be conducted after negotiations with the schools as notated under Goal 4.
01/01/09 – 03/31/09:	On Schedule. Same as above.
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

3. To incorporate DRE participation into a minimum of 20 specialized enforcement operations by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. During this reporting period, 39 DRE specialized enforcement operations were conducted, resulting in 320 arrests and 340 SFSTs conducted. DRE trained officers from the CHP and allied agencies assisted in statewide bicycle and pedestrian task force events.
01/01/09 – 03/31/09:	On Schedule. During this reporting period, 48 DRE specialized enforcement operations were conducted, resulting in 352 arrests and 221 SFSTs conducted. DRE trained officers from the CHP and allied agencies assisted in statewide bicycle, pedestrian task force events, street racing, gang suppression, and DUI enforcement events.
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

DRE PARTICIPATION IN SPECIALIZED ENFORCEMENT OPERATIONS

Reporting Period	Number Conducted	Type of Operation	Location	
			CHP	Allied
10/01/08 – 12/31/08	39	Certification, RAID, Street Team	Redding, So. Sacramento, Capitol Protection Section, Oakland, Fresno, Central LA and Monterey	Berkeley Police Department (PD) and Roseville PD
01/01/09 – 03/31/09	48	Field Certification, RAID, Street Team	So. Sacramento, Oakland, Monterey, Fresno, Central LA	Berkeley PD, Salinas PD, Fresno PD, LAPD
04/01/09 – 06/30/09				
07/01/09 – 09/30/09				
Cum. Total Project	87			

DRE ENFORCEMENT ACTIVITY

Reporting Period	# of Field Contacts Conducted	# of Citations Issued	# of Arrests
10/01/08 – 12/31/08	350		320
01/01/09 – 03/31/09	482	186	352
04/01/09 – 06/30/09			
07/01/09 – 09/30/09			
Cum. Project Total	832	186	672

4. To provide a minimum of five basic SFST classes instructed by certified SFST and/or DRE instructors by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	Accomplished. During this reporting period 12 SFST basic classes were conducted, training 250 allied agency and 180 CHP law enforcement personnel. Although the objective has been accomplished, the IDU staff will continue training throughout the grant period.
01/01/09 – 03/31/09:	Accomplished. During this reporting period 10 SFST basic classes were conducted. Although the objective has been accomplished, the IDU staff will continue training throughout the grant period.
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

SFST BASIC CLASSES

Reporting Period	# of Basic Classes Conducted
10/01/08 – 12/31/08	12
01/01/09 – 03/31/09	10
04/01/09 – 06/30/09	
07/01/09 – 09/30/09	
Cum. Project Total	22

5. To train a minimum of 100 (25 allied agency and 75 CHP) personnel in the basic SFST course by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	Accomplished. During this reporting period a total of 250 allied agency and 180 CHP law enforcement personnel received training in basic SFST instruction. On December 4, 2008, presentations were made at the P.O.S.T. Consortium by the CHP/DECP Coordinator encouraging SFST training enhancement and P.O.S.T. requirements.
01/01/09 – 03/31/09:	Accomplished. During this reporting period SFST basic classes were conducted, training 200 allied agency and 190 CHP law enforcement personnel.
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

BASIC SFST TRAINING

Reporting Period	Goal	Actual
10/01/08 – 12/31/08		430
01/01/09 – 03/31/09		390
04/01/09 – 06/30/09		
07/01/09 – 09/30/09		
Project Total	100	820

6. To train a minimum of 10 DRE instructors as Drug Impairment Training for Educational Professionals (DITEP) instructors by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. The IDU staff is currently working to schedule and secure training dates and locations.
01/01/09 – 03/31/09:	On Schedule. During this reporting period one DITEP Instructor class was conducted, training three new instructors.
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

DITEP INSTRUCTOR TRAINING

Reporting Period	Goal Personnel Trained	Actual Personnel Trained
10/01/08 – 12/31/08		0
01/01/09 – 03/31/09		3
04/01/09 – 06/30/09		
07/01/09 – 09/30/09		
Cum. Project Total	10	3

7. To train a minimum of minimum of 50 educational professionals and school nurses in the DITEP training program by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. The IDU staff is currently working with school districts statewide to schedule and secure training dates and locations.
01/01/09 – 03/31/09:	On Schedule. During this reporting period one DITEP Instructor class was conducted, training 12 educational professionals.
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

DITEP TRAINING

Reporting Period	# of DITEP Classes Conducted	Total # of Attendees
10/01/08 – 12/31/08	0	0
01/01/09 – 03/31/09	1	12
04/01/09 – 06/30/09		
07/01/09 – 09/30/09		
Cum. Project Total	1	12

8. To continue DRE training for both allied agencies and CHP at the 14¹ established DRE field certification sites by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. During this reporting period there were 32 individual nights of training, at nine different site locations, for both CHP and allied agency personnel. These training events resulted in the certification of 30 DRE students and 6 DRE instructors.
01/01/09 – 03/31/09:	On Schedule. During this reporting period there were 48 individual nights of training, at six locations, for both CHP and allied agency personnel. These training events resulted in the certification of 28 DRE students and 3 DRE instructors.
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

¹ The current number of field certification sites has increased from 14 to 35; therefore, reporting will be based upon the 35 current sites.

9. **To continue California's SFST presence and participation on a national level by sending up to five CHP DRE Program staff to the National Impaired Driving (NID) Seminars by September 30, 2009.**

Progress:

10/01/08 – 12/31/08:	On Schedule. The NID seminar is scheduled for August 2009.
01/01/09 – 03/31/09:	On Schedule. Same as above.
04/01/09 – 06/30/09:	
07/01/09 – 09/30/09:	

10. **To maintain relevant and up-to-date CHP DRE curriculum by the attendance of up to ten appropriate DRE Program staff at the California Narcotic Officers Association Conference (CNOA) by September 30, 2009.**


Progress: Accomplished. During this reporting period ten DRE instructors attended the CNOA conference in San Diego, California. Instructors received drug influence training and legal updates.

OTHER TRAFFIC SAFETY RELATED ACTIVITIES (Not specified in goals and objectives) and/or Documentation Items (attached)

(List documentation items, such as press releases, print articles, news clips, photos, and attach videos and/or DVDs, etc.)

In 2008, at the request of the IACP and National Highway Transportation Safety Administration, the CHP DRE Program committed to participate in the IACP Online National DRE Tracking System. The system is a national database of DRE evaluations and results, entered by DRE Officers, which allows law enforcement access to vital drug influence statistics. As of this reporting period the number of California entries in the system has increased from 4,894 total entries in 2007, to 25,681 total entries in the system. California now has more entries than any other state and represents nearly 25 percent of all entries in the system. This has been achieved through a tremendous effort of cooperation involving the CHP and allied agencies throughout the state. See attached.)

IACP DRE Training Videos
12 Video Subject Evaluations and 1 Overview
Completed and Distributed to State Coordinators



California Office of Traffic Safety (OTS) – Quarterly Performance Report (QPR)

GRANT NUMBER: AL0970

GRANT AGENCY

CALIFORNIA HIGHWAY PATROL (CHP)

REPORT PERIOD

April through June 2009 DUE: July 30, 2009

OTS REGIONAL COORDINATOR AND PHONE #: **Julie Schilling (916) 509-3018**

GRANT INFORMATION

Grant Title:	Drug Recognition Evaluator (DRE) Program
Grant Duration:	10/01/2008 – 09/30/2009
Final QPR and Executive Summary:	Yes: No: <u>X</u>
Schedule C Completed/Attached (if applicable):	Yes: No: <u>X</u> (None required for this report)
Report Prepared By (include rank/class):	Linda Tomasello (Assoc. Gov. Program Analyst)
E-mail:	ltomasello@chp.ca.gov
Phone:	(916) 657-9090, ext. 4217

BUDGET INFORMATION

Quarterly Claim OTS-39 and 39a Submitted?	Yes: <u>X</u> No: _____
Equipment Valued Over \$5,000/ea Purchased?	Yes: _____ No: _____ Partial: _____ N/A: <u>X</u>
Full Time Personnel Hired?	Yes: <u>X</u> No: _____ Partial: _____ N/A: _____
(If No/Partial, please explain on page 2.)	

Total Grant Award:	\$ 667,466.00
Total Funds Claimed to Date on OTS-39 and 39a:	\$ 452,176.97
Total Grant Balance:	\$ 215,289.03
Total Program Income Collected (if applicable):	none

I certify that this report is accurate and in accordance with OTS policies and procedures.

J. E. McLAUGHLIN
Full Name (typed) – Grant Director

Chief
Title

Signature – Grant Director

Date

QUARTERLY OVERVIEW

Report summary of quarterly status. Discuss activity accomplishments, delays in hiring and/or procuring other grant budgeted items. Identify grant agreement modification needs. All cumulative data is for the Federal Fiscal Year; October 1 through September 30.

10/01/08 - 12/31/08 – Preparation Phase activities were completed on schedule. The Office of the Academy Impaired Driving Unit (IDU) staff opened two new field certification sites (one - Redding Police Department and one – CHP Monterey Area). The IDU continued to support existing allied agency field certification sites by supplementing instruction, arrest teams and training materials. One instructor training class was conducted, training a total of 62 law enforcement personnel. Drug Recognition Evaluators (DRE) participated in 39 specialized enforcement operations resulting in 320 arrests and 340 standardized field sobriety tests (SFST). A total of 12 SFST basic classes were conducted training a total of 430 law enforcement personnel. Ten DRE instructors attended the California Narcotic Officers Association conference in San Diego, California for drug influence training and legal updates. Additionally, approval was received from the Office of Traffic Safety to utilize grant funding to support nonuniformed overtime for file data entry into the National Tracking System (NTS). This allowed the NTS evaluation entries to increase from 4,894 to 16,476. A total of a total of 250 allied agency and 180 CHP law enforcement personnel received training in basic SFST instruction. On December 4, 2008, presentations were made at the Peace Officer Standards and Training (P.O.S.T.) Consortium by the CHP/Drug Evaluation Coordinator Program (DECP) Coordinator encouraging SFST training enhancement and P.O.S.T. requirements.

01/01/09 – 03/31/09 – During this reporting period, the IDU continued to maintain existing allied agency and CHP DRE field certification sites by conducting periodic inspections, providing assistance with arrests, instruction, and supplying required materials. One SFST instructor class was conducted, training a total of 20 law enforcement personnel. The IDU moved forward with plans to launch DRE schools at selected P.O.S.T. training centers. Drug Recognition Evaluators participated in 48 specialized enforcement operations resulting in 352 arrests, 186 citations issued, and 340 SFST. A total of 10 SFST basic classes were conducted training 200 allied agency and 190 CHP law enforcement personnel. In addition, the DRE file system has been fully purged of officers decertified more than five years and an electronic file system of records for officers decertified over five years has been put in place. Current files are in the process of being transferred over to electronic format.

04/01/09 – 06/30/09 – This reporting period has been by far the busiest and most productive quarter so far. In April, The first regional POST DRE School was conducted by the California Narcotics Officer Association through Rancho Santiago College providing training for 18 law enforcement officers from 12 different agencies. Three DRE classes were conducted training 104 students. 36 new SFST/DRE instructors were trained. Drug recognition Evaluators participated in 52 special enforcement operations making 380 arrests. SFST classes were held at 16 locations training 420 students. The modernization of the file system continues to progress and participation on the National DRE Tracking System has been well established statewide.

07/01/09 – 09/30/09 –

EQUIPMENT PURCHASED OVER \$5,000

Report on Equipment purchase(s) (over \$5,000) status. If delayed, include justification and reasons for delay. Detail steps taken to accomplish purchase and steps still required, i.e., bid, purchase order or requisition, delivery, invoice received and/or paid, OTS-25 submitted, etc.

N/A. No funding is provided in the AL0970 budget for major equipment.

GOALS:

1. To maintain the number of established allied agency Drug Recognition Evaluator (DRE) field certification sites to adhere to International Association of Chiefs of Police and Drug Education Coordinator (IACP/DEC) rules and regulations by September 30, 2009.

ALLIED AGENCY DRE FIELD CERTIFICATION (AADFC) SITES

Site Location
1. Citrus Heights Police Department (existing)
2. Stockton Police Department (existing)
3. Pittsburg Police Department (existing)
4. San Diego Police Department (existing)
5. Alameda County Sheriff's Department (existing)
6. San Bernardino County Sheriff's Department (existing)
7. Rocklin Police Department (existing)
8. Roseville Police Department (existing)
9. Los Angeles Police Department (existing)
10. Anaheim Police Department (existing)
11. Irvine Police Department (existing)
12. Oceanside Police Department (existing)
13. Orange County Sheriff's Department (existing)
14. West Sacramento Police Department (existing)
15. Fullerton Police Department (existing)
16. Bakersfield Police Department (existing)
17. Berkeley Police Department (existing)
18. Rancho Cordova Police Department (existing)
19. Redding Police Department (new)
20. Chula Vista PD (new)

.Progress:

10/01/08 – 12/31/08:	On Schedule. During this reporting period, a total of one AADFC site was established with the Redding Police Department. The Impaired Driving Unit (IDU) will continue to increase the number of AADFC sites through September 30, 2009.
01/01/09 – 03/31/09:	On Schedule. During this reporting period, site inspections were conducted in conjunction with instruction and enforcement assistance at Los Angeles Police Department (PD), Berkeley PD, and Fullerton PD. The IDU will continue to increase the number of AADFC sites through September 30, 2009.
04/01/09 – 06/30/09:	On Schedule. During this reporting period, site inspections were conducted at Fullerton and San Bernardino. A new site was opened at Chula Vista PD. Contacts have been made and negotiations are in progress for sites at LASD, and Long Beach PD.
07/01/09 – 09/30/09:	

2. To maintain the number of established CHP DRE field certification sites through September 30, 2009.

CHP DRE FIELD CERTIFICATION SITES

Site Location	Division
1. Oakland Area (existing)	Golden Gate
2. Fresno Area (existing)	Central
3. Bakersfield Area (existing)	Central
4. Central Los Angeles Area (existing)	Southern
5. Temecula Area (existing)	Border
6. San Bernardino Area (existing)	Inland
7. Humboldt Area (existing)	Northern
8. Santa Cruz Area (existing)	Coastal
9. Hayward Area (existing)	Golden Gate
10. Oceanside Area (existing)	Border
11. Rancho Cucamonga Area (existing)	Inland
12. Mojave Area (existing)	Inland
13. Barstow Area (existing)	Inland
14. Moorpark Area (existing)	Coastal
15. Academy Command (existing)	Headquarters
16. Monterey Area (new)	Coastal
17.	

Agency: CHP

Progress:

10/01/08 – 12/31/08:	On Schedule. During this reporting period, a total of one new CHP DRE field certification site was established in Monterey, California. The IDU will continue to increase the number of field certification sites through September 30, 2009.
01/01/09 – 03/31/09:	On Schedule. During this reporting period, site inspections were conducted in conjunction with instruction and enforcement assistance at CHP Oakland Area, CHP Valley Division, CHP Central Los Angeles, and CHP Monterey Area. The IDU will continue to increase the number of field certification sites through September 30, 2009.
04/01/09 – 06/30/09:	On Schedule. During this reporting period, site inspections were conducted in conjunction with instruction and enforcement assistance at CHP Oakland, CHP Valley Division, CHP Central Los Angeles, and CHP Moorpark. The IDU will continue to increase the number of field certification sites through September 30, 2009.
07/01/09 – 09/30/09:	

3. To provide a minimum of four instructors training classes utilizing IACP/ National Highway Traffic Safety Committee and Standardized Field Sobriety Tests (NHTSA SFST) curricula to CHP and allied agency personnel by September 30, 2009.

INSTRUCTOR TRAINING CLASSES

Reporting Period	# of Instructor Training Classes Conducted	Total # of Attendees
10/01/08 – 12/31/08	1	62
01/01/09 – 03/31/09	1	20
04/01/09 – 06/30/09	2	36
07/01/09 – 09/30/09		
Cum. Project Total	4	118

Progress:

10/01/08 – 12/31/08:	On Schedule. During this reporting period, one SFST Instructor class was conducted and consisted of 62 students.
01/01/09 – 03/31/09:	On Schedule. During this reporting period, one SFST Instructor class was conducted and consisted of 20 students.
04/01/09 – 06/30/09:	On Schedule. During this reporting period, one SFST Instructor class was conducted and consisted of 21 students. One DRE Instructor class was conducted for 15 students.
07/01/09 – 09/30/09:	

4. To develop and establish three DRE schools within Peace Officer Standards Training (P.O.S.T.) academies by September 30, 2009.

P.O.S.T. DRE CLASSES

Reporting Period	# of DRE Classes Established	Total # of Attendees
10/01/08 – 12/31/08	0	0
01/01/09 – 03/31/09	0	0
04/01/09 – 06/30/09	1	18
07/01/09 – 09/30/09		
Cum. Project Total	1	18

Progress:

10/01/08 – 12/31/08:	On Schedule. During this reporting period, the IDU staff continued negotiations with three schools: 1) Fresno City College; 2) California Narcotics Association, Seal Beach, California, and 3) American River College, Sacramento, California.
01/01/09 – 03/31/09:	On Schedule. During this reporting period three schools: 1) Fresno City College; 2) California Narcotics Association, Seal Beach, California, and 3) American River College, Sacramento, have agreed to schedule DRE schools within the next reporting period.
04/01/09 – 06/30/09:	On Schedule. During this reporting period one school was conducted in Seal Beach training 18 students from 12 different agencies. Both Fresno City College and American River College have agreed to schedule DRE schools within the next reporting period.
07/01/09 – 09/30/09:	

OBJECTIVES:

1. To develop an operational plan (including strategic distribution of allocated overtime hours) to carry out grant program activities by December 31, 2008.

Progress: Accomplished. In December 2008, the operational plan was created and distributed by the IDU staff. A copy was provided as an attachment to the first quarter report to OTS.

2. To provide five alcohol wet lab and field certification training for Peace Officer Standards Training (P.O.S.T.) DRE academies by September 30, 2009.

ALCOHOL WET LAB CERTIFICATION TRAINING FOR P.O.S.T. DRE ACADEMIES

Reporting Period	# Alcohol wet lab certification training	Total # of Attendees
10/01/08 – 12/31/08	0	0
01/01/09 – 03/31/09	0	0
04/01/09 – 06/30/09	2	36
07/01/09 – 09/30/09		
Cum. Project Total	2	36

FIELD CERTIFICATION TRAINING FOR P.O.S.T. DRE ACADEMIES

Reporting Period	# Field certification training	Total # of Attendees
10/01/08 – 12/31/08	0	0
01/01/09 – 03/31/09	0	0
04/01/09 – 06/30/09	5	15
07/01/09 – 09/30/09		
Cum. Project Total	5	15

Progress:

10/01/08 – 12/31/08:	On Schedule. The alcohol wet lab and field certification training for P.O.S.T. DRE academies will be conducted after negotiations with the schools as notated under Goal 4.
01/01/09 – 03/31/09:	On Schedule. Same as above.
04/01/09 – 06/30/09:	On Schedule. During this reporting period 2 wet labs were conducted for 36 officers and 5 DRE field certifications were conducted for 15 students.
07/01/09 – 09/30/09:	

3. To incorporate DRE participation into a minimum of 20 specialized enforcement operations by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. During this reporting period, 39 DRE specialized enforcement operations were conducted, resulting in 320 arrests and 340 SFSTs conducted. DRE trained officers from the CHP and allied agencies assisted in statewide bicycle and pedestrian task force events.
01/01/09 – 03/31/09:	On Schedule. During this reporting period, 48 DRE specialized enforcement operations were conducted, resulting in 352 arrests and 221 SFSTs conducted. DRE trained officers from the CHP and allied agencies assisted in statewide bicycle, pedestrian task force events, street racing, gang suppression, and DUI enforcement events.
04/01/09 – 06/30/09:	On Schedule. During this reporting period, 52 DRE specialized enforcement operations were conducted, resulting in 380 arrests and 350 SFSTs conducted. DRE trained officers from the CHP and allied agencies assisted in statewide bicycle, pedestrian task force events, street racing, gang suppression, and DUI enforcement events.
07/01/09 – 09/30/09:	

DRE PARTICIPATION IN SPECIALIZED ENFORCEMENT OPERATIONS

Reporting Period	Number Conducted	Type of Operation	Location	
			CHP	Allied
10/01/08 – 12/31/08	39	Certification, RAID, Street Team	Redding, So. Sacramento, Capitol Protection Section, Oakland, Fresno, Central LA and Monterey	Berkeley Police Department (PD) and Roseville PD
01/01/09 – 03/31/09	48	Field Certification, RAID, Street Team	So. Sacramento, Oakland, Monterey, Fresno, Central LA	Berkeley PD, Salinas PD, Fresno PD, LAPD
04/01/09 – 06/30/09	52	DRE Field Certification, DUI Enforcement, Street Teams, Gang Suppression	So. Sacramento, Placerville, No. Sacramento, San Andreas, Amador, Central LA, Oakland, Monterey, San Diego, San Francisco	Berkley, Daly City, Salinas, Fresno, LAPD
07/01/09 – 09/30/09				
Cum. Total Project	139			

DRE ENFORCEMENT ACTIVITY

Reporting Period	# of Field Contacts Conducted	# of Citations Issued	# of Arrests
10/01/08 – 12/31/08	350		320
01/01/09 – 03/31/09	482	186	352
04/01/09 – 06/30/09	515	150	380
07/01/09 – 09/30/09			
Cum. Project Total	1347	336	1052

4. To provide a minimum of five basic SFST classes instructed by certified SFST and/or DRE instructors by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	Accomplished. During this reporting period 12 SFST basic classes were conducted, training 250 allied agency and 180 CHP law enforcement personnel. Although the objective has been accomplished, the IDU staff will continue training throughout the grant period.
01/01/09 – 03/31/09:	Accomplished. During this reporting period 10 SFST basic classes were conducted. Although the objective has been accomplished, the IDU staff will continue training throughout the grant period.
04/01/09 – 06/30/09:	Accomplished. During this reporting period 16 SFST basic classes were conducted. Although the objective has been accomplished, the IDU staff will continue training throughout the grant period.
07/01/09 – 09/30/09:	

SFST BASIC CLASSES

Reporting Period	# of Basic Classes Conducted
10/01/08 – 12/31/08	12
01/01/09 – 03/31/09	10
04/01/09 – 06/30/09	16
07/01/09 – 09/30/09	
Cum. Project Total	38

5. To train a minimum of 100 (25 allied agency and 75 CHP) personnel in the basic SFST course by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	Accomplished. During this reporting period a total of 250 allied agency and 180 CHP law enforcement personnel received training in basic SFST instruction. On December 4, 2008, presentations were made at the P.O.S.T. Consortium by the CHP/DECP Coordinator encouraging SFST training enhancement and P.O.S.T. requirements.
01/01/09 – 03/31/09:	Accomplished. During this reporting period SFST basic classes were conducted, training 200 allied agency and 190 CHP law enforcement personnel.
04/01/09 – 06/30/09:	Accomplished. During this reporting period SFST basic classes were conducted, training 240 allied agency and 180 CHP law enforcement personnel.
07/01/09 – 09/30/09:	

BASIC SFST TRAINING

Reporting Period	Goal	Actual
10/01/08 – 12/31/08		430
01/01/09 – 03/31/09		390
04/01/09 – 06/30/09		420
07/01/09 – 09/30/09		
Project Total	100	1240

6. To train a minimum of 10 DRE instructors as Drug Impairment Training for Educational Professionals (DITEP) instructors by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. The IDU staff is currently working to schedule and secure training dates and locations.
01/01/09 – 03/31/09:	On Schedule. During this reporting period one DITEP Instructor class was conducted, training three new instructors.
04/01/09 – 06/30/09:	On Schedule. No classes were held during this period but classes have been scheduled during next reporting period.
07/01/09 – 09/30/09:	

DITEP INSTRUCTOR TRAINING

Reporting Period	Goal Personnel Trained	Actual Personnel Trained
10/01/08 – 12/31/08		0
01/01/09 – 03/31/09		3
04/01/09 – 06/30/09		0
07/01/09 – 09/30/09		
Cum. Project Total	10	3

7. To train a minimum of minimum of 50 educational professionals and school nurses in the DITEP training program by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. The IDU staff is currently working with school districts statewide to schedule and secure training dates and locations.
01/01/09 – 03/31/09:	On Schedule. During this reporting period one DITEP Instructor class was conducted, training 12 educational professionals.
04/01/09 – 06/30/09:	On Schedule. None
07/01/09 – 09/30/09:	

DITEP TRAINING

Reporting Period	# of DITEP Classes Conducted	Total # of Attendees
10/01/08 – 12/31/08	0	0
01/01/09 – 03/31/09	1	12
04/01/09 – 06/30/09	0	0
07/01/09 – 09/30/09		
Cum. Project Total	1	12

8. To continue DRE training for both allied agencies and CHP at the 14¹ established DRE field certification sites by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. During this reporting period there were 32 individual nights of training, at nine different site locations, for both CHP and allied agency personnel. These training events resulted in the certification of 30 DRE students and 6 DRE instructors.
01/01/09 – 03/31/09:	On Schedule. During this reporting period there were 48 individual nights of training, at six locations, for both CHP and allied agency personnel. These training events resulted in the certification of 28 DRE students and 3 DRE instructors.
04/01/09 – 06/30/09:	On Schedule. During this reporting period there were 44 individual nights of training, at 8 locations, for both CHP and allied agency personnel. These training events resulted in the certification of 24 DRE students.
07/01/09 – 09/30/09:	

¹ The current number of field certification sites has increased from 14 to 35; therefore, reporting will be based upon the 35 current sites.

9. To continue California's SFST presence and participation on a national level by sending up to five CHP DRE Program staff to the National Impaired Driving (NID) Seminars by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. The NID seminar is scheduled for August 2009.
01/01/09 – 03/31/09:	On Schedule. Same as above.
04/01/09 – 06/30/09:	On Schedule. Same as above.
07/01/09 – 09/30/09:	

10. To maintain relevant and up-to-date CHP DRE curriculum by the attendance of up to ten appropriate DRE Program staff at the California Narcotic Officers Association Conference (CNOA) by September 30, 2009.

Progress: Accomplished. During this reporting period ten DRE instructors attended the CNOA conference in San Diego, California. Instructors received drug influence training and legal updates.

OTHER TRAFFIC SAFETY RELATED ACTIVITIES (Not specified in goals and objectives) and/or Documentation Items (attached)

(List documentation items, such as press releases, print articles, news clips, photos, and attach videos and/or DVDs, etc.)

On 5/23/09 the Academy DRE Unit participated in conjunction with the San Mateo County Narcotics Task Force at a specialized enforcement activity at the Cow Palace in Daly City. The rave was attended by over 12,000 young people who represented potential drugged drivers in this drug influenced environment. There were 150 officers from over 2 dozen law enforcement agencies working at this event. 100 felony arrests were made for drug possession and sales, 50 subjects were screened for influence and 19 DREs were completed with charges filed. This event provided an excellent training venue for 9 DRE students, 2 officers recertifying as DREs, and 4 new instructors building on their training and experience. Events like this are both a great enforcement tool and a great training opportunity. (See attached photos on CD).

California Office of Traffic Safety (OTS) – Quarterly Performance Report (QPR)

GRANT NUMBER: AL0970

GRANT AGENCY

CALIFORNIA HIGHWAY PATROL (CHP)

REPORT PERIOD

July through September 2009 DUE: October 30, 2009

OTS OPERATIONS COORDINATOR AND PHONE #: **Julie Schilling (916) 509-3018**

GRANT INFORMATION

Grant Title:	Drug Recognition Evaluator (DRE) Program
Grant Duration:	10/01/2008 – 09/30/2009
Final QPR and Executive Summary:	Yes: <u>X</u> No: <u> </u>
Schedule C Completed/Attached (if applicable):	Yes: <u> </u> No: <u>X</u> (None required for this report)
Report Prepared By (include rank/class):	Gary Greeson (Assoc. Gov. Program Analyst)
E-mail:	ggreeson@chp.ca.gov
Phone:	(916) 657-9090, ext. 4278

BUDGET INFORMATION

Quarterly Claim OTS-39 and 39a Submitted?	Yes: <u> </u> No: <u>X</u>
Equipment Valued Over \$5,000/ea Purchased?	Yes: <u> </u> No: <u> </u> Partial: <u> </u> N/A: <u>X</u>
Full Time Personnel Hired?	Yes: <u> </u> No: <u> </u> Partial: <u> </u> N/A: <u>X</u>
	(If No/Partial, please explain on page 2.)

Total Grant Award:	\$ 667,466.00
Total Funds Claimed to Date on OTS-39 and 39a:	\$ 573,705.70 (As of Jul 09 claim)
Total Grant Balance:	\$ 93,760.30
Total Program Income Collected (if applicable):	<i>none</i>

I certify that this report is accurate and in accordance with OTS policies and procedures.

J. E. McLAUGHLIN
Full Name (typed) – Grant Director

Chief
Title

Signature – Grant Director

Date

QUARTERLY OVERVIEW

Report summary of quarterly status. Discuss activity accomplishments, delays in hiring and/or procuring other grant budgeted items. Identify grant agreement modification needs. All cumulative data is for the Federal Fiscal Year; October 1 through September 30.

10/01/08 - 12/31/08 – Preparation Phase activities were completed on schedule. The Office of the Academy Impaired Driving Unit (IDU) staff opened two new field certification sites (one - Redding Police Department and one – CHP Monterey Area). The IDU continued to support existing allied agency field certification sites by supplementing instruction, arrest teams and training materials. One instructor training class was conducted, training a total of 62 law enforcement personnel. Drug Recognition Evaluators (DRE) participated in 39 specialized enforcement operations resulting in 320 arrests and 340 Standardized Field Sobriety Tests (SFST). A total of 12 SFST basic classes were conducted training a total of 430 law enforcement personnel. Ten DRE instructors attended the California Narcotic Officers Association conference in San Diego, California for drug influence training and legal updates. Additionally, approval was received from the Office of Traffic Safety to utilize grant funding to support nonuniformed overtime for file data entry into the National Tracking System (NTS). This allowed the NTS evaluation entries to increase from 4,894 to 16,476. A total of a total of 250 allied agency and 180 CHP law enforcement personnel received training in basic SFST instruction. On December 4, 2008, presentations were made at the Peace Officer Standards and Training (POST) Consortium by the CHP/Drug Evaluation Coordinator Program (DECP) Coordinator encouraging SFST training enhancement and POST requirements.

01/01/09 – 03/31/09 – During this reporting period, the IDU continued to maintain existing allied agency and CHP DRE field certification sites by conducting periodic inspections, providing assistance with arrests, instruction, and supplying required materials. One SFST instructor class was conducted, training a total of 20 law enforcement personnel. The IDU moved forward with plans to launch DRE schools at selected POST training centers. Drug Recognition Evaluators participated in 48 specialized enforcement operations resulting in 352 arrests, 186 citations issued, and 340 SFSTs. A total of 10 SFST basic classes were conducted training 200 allied agency and 190 CHP law enforcement personnel. In addition, the DRE file system has been fully purged of officers decertified more than five years and an electronic file system of records for officers decertified over five years has been put in place. Current files are in the process of being transferred over to electronic format.

04/01/09 – 06/30/09 – During this reporting period, the IDU continued to maintain existing allied agency and CHP DRE field certification sites by conducting periodic inspections, providing assistance with arrests, instruction, and supplying required materials. In April, the first regional POST DRE School was conducted by the California Narcotics Officer Association through Rancho Santiago College providing training for 18 law enforcement officers from 12 different agencies. Three DRE classes were conducted training 104 students, 36 new SFST/DRE instructors were trained. Drug Recognition Evaluators participated in 52 special enforcement operations resulting in 380 arrests. Standardized Field Sobriety Test classes were held at 16 locations training 420 students.

07/01/09 – 09/30/09 – During this reporting period, the IDU established two new DRE Schools at POST regional law enforcement Academies, resulting in the training of 20 new DREs. Three Drug Impairment Training for Education Professionals (DITEP) classes were conducted, resulting in the training of nine new instructors and 80 students. In addition, upon completion of CHP's DITEP instructor training, the Los Angeles School Police taught 298 school administrators, teachers, nurses, and police officers within the Los Angeles School District. Drug Recognition Evaluators participated in 64 special enforcement operations making 576 arrests. Standardized Field Sobriety Test classes were held at 14 locations, resulting in the training of 380 students from both CHP and allied agencies. Due to increased training and changes in statewide policy, total entries into the DRE National Tracking System increased from 4,894 to over 40,000 in 2009. The National Highway Traffic Safety Administration (NHTSA) and the International Association of Chiefs of Police (IACP) rely heavily upon this data since it is critical to research and funding involved with DUI and DRE activities throughout the country.

EQUIPMENT PURCHASED OVER \$5,000

Report on Equipment purchase(s) (over \$5,000) status. If delayed, include justification and reasons for delay. Detail steps taken to accomplish purchase and steps still required, i.e., bid, purchase order or requisition, delivery, invoice received and/or paid, OTS-25 submitted, etc.

N/A. No funding is provided in the AL0970 budget for major equipment.

GOALS:

1. To maintain the number of established allied agency Drug Recognition Evaluator (DRE) field certification sites to adhere to International Association of Chiefs of Police and Drug Education Coordinator (IACP/DEC) rules and regulations by September 30, 2009.

ALLIED AGENCY DRE FIELD CERTIFICATION (AADFC) SITES

Site Location
1. Citrus Heights Police Department (PD, existing)
2. Stockton PD (existing)
3. Pittsburg PD (existing)
4. San Diego PD (existing)
5. Alameda County Sheriff's Department (existing)
6. San Bernardino County Sheriff's Department (existing)
7. Rocklin PD (existing)
8. Roseville PD (existing)
9. Los Angeles PD (existing)
10. Anaheim PD (existing)
11. Irvine PD (existing)
12. Oceanside PD (existing)
13. Orange County Sheriff's Department (existing)
14. West Sacramento PD (existing)
15. Fullerton PD (existing)
16. Bakersfield PD (existing)
17. Berkeley PD (existing)
18. Rancho Cordova PD (existing)
19. Redding PD (existing)
20. Chula Vista PD (existing)
21. Long Beach PD (new)
22. Los Angeles Sheriff's Department (new)

Progress:

10/01/08 – 12/31/08:	On Schedule. A total of one AADFC site was established with the Redding PD. The Impaired Driving Unit (IDU) will continue to increase the number of AADFC sites during the grant period.
01/01/09 – 03/31/09:	On Schedule. Site inspections were conducted in conjunction with instruction and enforcement assistance at Los Angeles Police Department (PD), Berkeley PD, and Fullerton PD. The IDU will continue to increase the number of AADFC sites during the grant period.
04/01/09 – 06/30/09:	On Schedule. Site inspections were conducted in Fullerton and San Bernardino. A new site was opened at Chula Vista PD. Contacts have been made and negotiations are in progress for sites at Los Angeles Sheriff's Department and Long Beach PD. The IDU will continue to increase the number of AADFC sites during the grant period.
07/01/09 – 09/30/09:	Accomplished. Two new certification sites were opened (Long Beach PD and Los Angeles Sheriff's Department). Both sites were inspected and CHP assistance was provided to facilitate the opening of each site. As of the grant start date, there were 18 AADFC sites. As of the grant ending date, there were 22 AADFC sites. Therefore, the baseline figure of 18 sites was not only maintained but exceeded.

2. To maintain the number of established CHP DRE field certification sites through September 30, 2009.

CHP DRE FIELD CERTIFICATION SITES

Site Location		Division
1.	Oakland Area (existing)	Golden Gate
2.	Fresno Area (existing)	Central
3.	Bakersfield Area (existing)	Central
4.	Central Los Angeles Area (existing)	Southern
5.	Temecula Area (existing)	Border
6.	San Bernardino Area (existing)	Inland
7.	Humboldt Area (existing)	Northern
8.	Santa Cruz Area (existing)	Coastal
9.	Hayward Area (existing)	Golden Gate
10.	Oceanside Area (existing)	Border
11.	Rancho Cucamonga Area (existing)	Inland
12.	Mojave Area (existing)	Inland
13.	Barstow Area (existing)	Inland
14.	Moorpark Area (existing)	Coastal
15.	Academy Command (existing)	Headquarters
16.	Monterey Area (existing)	Coastal
17.		

Progress:

10/01/08 – 12/31/08:	On Schedule. One new CHP DRE field certification site was established at Monterey Area. The IDU will continue to increase the number of field certification sites during the grant period.
01/01/09 – 03/31/09:	On Schedule. Site inspections were conducted in conjunction with instruction and enforcement assistance at Oakland Area, Valley Division, Central Los Angeles Area, and Monterey Area. The IDU will continue to increase the number of field certification sites during the grant period.
04/01/09 – 06/30/09:	On Schedule. Site inspections were conducted in conjunction with instruction and enforcement assistance at Oakland Area, Valley Division, Central Los Angeles Area, and Moorpark Area. The IDU will continue to increase the number of field certification sites during the grant period.
07/01/09 – 09/30/09:	Accomplished. Site inspections were conducted in conjunction with instruction and enforcement assistance at Fresno and Bakersfield Areas. As of the grant start date, there were 15 CHP field certification sites. As of the grant ending date, there were 16 CHP field certification sites. Therefore, the baseline figure of 15 sites was not only maintained but exceeded.

3. To provide a minimum of four instructor training classes utilizing IACP/National Highway Traffic Safety Administration (NHTSA) SFST curricula to CHP and allied agency personnel by September 30, 2009.

INSTRUCTOR TRAINING CLASSES

Reporting Period	# of Instructor Training Classes Conducted	Total # of Attendees
10/01/08 – 12/31/08	1	62
01/01/09 – 03/31/09	1	20
04/01/09 – 06/30/09	2	36
07/01/09 – 09/30/09	0	0
Cum. Project Total	4	118

Progress:

10/01/08 – 12/31/08:	On Schedule. One SFST Instructor class was conducted and consisted of 62 students.
01/01/09 – 03/31/09:	On Schedule. One SFST Instructor class was conducted and consisted of 20 students.
04/01/09 – 06/30/09:	On Schedule. One SFST Instructor class was conducted and consisted of 21 students. One DRE Instructor class was conducted for 15 students.
07/01/09 – 09/30/09:	Accomplished. Although no instructor training classes were conducted during the July through September 2009 period, the required four classes had been completed by June 2009.

4. To develop and establish three DRE schools within Peace Officer Standards Training (POST) academies by September 30, 2009.

POST DRE SCHOOLS

Reporting Period	# of DRE Schools Established	Total # of Attendees
10/01/08 – 12/31/08	0	0
01/01/09 – 03/31/09	0	0
04/01/09 – 06/30/09	1	18
07/01/09 – 09/30/09	2	20
Cum. Project Total	3	38

Progress:

10/01/08 – 12/31/08:	On Schedule. The IDU staff continued negotiations to establish three schools at Fresno City College (FCC), the California Narcotics Association (CNA, in Seal Beach), and American River College (ARC, in Sacramento).
01/01/09 – 03/31/09:	On Schedule. FCC, CNA, and ARC agreed to schedule DRE schools within the next reporting period.
04/01/09 – 06/30/09:	On Schedule. Only the CNA school was established; 18 students from 12 different agencies were trained. Both FCC and ARC were unable to establish the schools planned for this quarter, but agreed to schedule DRE schools next quarter.
07/01/09 – 09/30/09:	Accomplished. Two DRE schools (FCC and ARC) were established this quarter and incorporated into Regional Academy Catalogs. FCC successfully provided classroom training for 20 DREs. During the entire grant period, a total of three DRE schools were established within POST academies.

OBJECTIVES:

1. **To issue an operational plan (including strategic distribution of allocated overtime hours) to carry out grant program activities by December 31, 2008.**

Progress: Accomplished. In December 2008, the operational plan was created and distributed by the IDU staff. A copy was provided as an attachment to the first quarter report to OTS.

2. To provide five alcohol wet lab and field certification training [classes]¹ for POST DRE academies by September 30, 2009.

**ALCOHOL WET LAB CERTIFICATION TRAINING CLASSES
FOR POST DRE ACADEMIES**

Reporting Period	# Alcohol Wet Lab Certification Training Classes	Total # of Attendees
10/01/08 – 12/31/08	0	0
01/01/09 – 03/31/09	0	0
04/01/09 – 06/30/09	2	36
07/01/09 – 09/30/09	2	40
Cum. Project Total	4	76

**FIELD CERTIFICATION TRAINING CLASSES
FOR POST DRE ACADEMIES**

Reporting Period	# Field Certification Training Classes	Total # of Attendees
10/01/08 – 12/31/08	0	0
01/01/09 – 03/31/09	0	0
04/01/09 – 06/30/09	5	15
07/01/09 – 09/30/09	6	24
Cum. Project Total	11	39

Progress:

¹ The word "classes" was inadvertently omitted from Objective 2 in the AL0970 Grant Agreement.

10/01/08 – 12/31/08:	On Schedule. The alcohol wet lab and field certification training classes for POST DRE academies will be conducted after negotiations with the schools listed under Goal 4.
01/01/09 – 03/31/09:	On Schedule. Same as above.
04/01/09 – 06/30/09:	On Schedule. Two alcohol wet lab certification classes were conducted for 36 officers and five DRE field certification training classes were conducted for 15 students.
07/01/09 – 09/30/09:	Accomplished. Two alcohol wet lab certification classes were conducted for 40 officers and six DRE field certification training classes were conducted for 24 students. During the entire grant period, a total of 15 certification training classes were conducted.

3. To incorporate DRE participation into a minimum of 60 specialized enforcement operations by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. A total of 39 DRE specialized enforcement operations were conducted, resulting in 320 arrests and 340 SFSTs conducted. DRE trained officers from the CHP and allied agencies assisted in statewide bicycle and pedestrian task force events.
01/01/09 – 03/31/09:	On Schedule. A total of 48 DRE specialized enforcement operations were conducted, resulting in 352 arrests and 221 SFSTs conducted. DRE trained officers from the CHP and allied agencies assisted in statewide bicycle and pedestrian task force events, as well as street racing, gang suppression, and DUI enforcement events.
04/01/09 – 06/30/09:	On Schedule. A total of 52 DRE specialized enforcement operations were conducted, resulting in 380 arrests and 350 SFSTs conducted. DRE trained officers from the CHP and allied agencies assisted in statewide bicycle and pedestrian task force events, as well as street racing, gang suppression, and DUI enforcement events.
07/01/09 – 09/30/09:	Accomplished. A total of 64 DRE specialized enforcement operations were conducted, resulting in 576 arrests and 350 SFSTs conducted. DRE trained officers from the CHP and allied agencies assisted in statewide bicycle and pedestrian task force events, as well as street racing, gang suppression, and DUI enforcement events.

DRE PARTICIPATION IN SPECIALIZED ENFORCEMENT OPERATIONS

Reporting Period	Number Conducted	Type of Operation	Location	
			CHP Area/Section	Allied Agency
10/01/08 – 12/31/08	39	Certification, RAID, Street Team	Redding, So. Sacramento, Capitol Protection Section, Oakland, Fresno, Central Los Angeles, and Monterey	Berkeley PD, Roseville PD
01/01/09 – 03/31/09	48	Field Certification, RAID, Street Team	So. Sacramento, Oakland, Monterey, Fresno, Central Los Angeles	Berkeley PD, Salinas PD, Fresno PD, Los Angeles PD
04/01/09 – 06/30/09	52	DRE Field Certification, DUI, Enforcement Street Teams, Gang Suppression	So. Sacramento, Amador, Placerville, San Andreas, No. Sacramento, Central Los Angeles, Oakland, Monterey, San Diego, and San Francisco	Berkeley PD, Daly City PD, Salinas PD, Fresno PD, and Los Angeles PD
07/01/09 – 09/30/09	64	DRE Field Certification, Task Force, Checkpoint, and Gang Suppression	So. Sacramento, Auburn, No. Sacramento, Fresno, Bakersfield, Oakland, Grass Valley, Stockton, Yuba-Sutter, So. Lake Tahoe, Chico	Long Beach PD, Los Angeles County Sheriff's Department
Cum. Total Project	203			

DRE ENFORCEMENT ACTIVITY

Reporting Period	# of Field Contacts Conducted	# of Citations Issued	# of Arrests
10/01/08 – 12/31/08	350		320
01/01/09 – 03/31/09	482	186	352
04/01/09 – 06/30/09	515	150	380
07/01/09 – 09/30/09	980	212	576
Cum. Project Total	2,327	548	1,628

4. To provide a minimum of six basic SFST classes, instructed by certified SFST and/or DRE instructors by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	Accomplished. Twelve SFST basic classes were conducted, training 250 allied agency and 180 CHP law enforcement personnel. Although the objective has been accomplished, the IDU staff will continue training throughout the grant period.
01/01/09 – 03/31/09:	Accomplished. Ten SFST basic classes were conducted. Although the objective has been accomplished, the IDU staff will continue training throughout the grant period.
04/01/09 – 06/30/09:	Accomplished. Sixteen SFST basic classes were conducted. Although the objective has been accomplished, the IDU staff will continue training throughout the grant period.
07/01/09 – 09/30/09:	Accomplished. Fourteen SFST basic classes were conducted. During the entire grant period, a total of 52 SFST basic classes were conducted.

SFST BASIC CLASSES

Reporting Period	# of Basic Classes Conducted
10/01/08 – 12/31/08	12
01/01/09 – 03/31/09	10
04/01/09 – 06/30/09	16
07/01/09 – 09/30/09	14
Cum. Project Total	52

5. To train a minimum of 100 (25 allied agency and 75 CHP) personnel in the basic SFST course by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	Accomplished. A total of 250 allied agency and 180 CHP law enforcement personnel received training in the basic SFST course. On December 4, 2008, presentations were made at the POST Consortium by the CHP/DECP Coordinator encouraging SFST training enhancement and POST requirements.
01/01/09 – 03/31/09:	Accomplished. A total of 200 allied agency and 190 CHP law enforcement personnel received training in the basic SFST course.
04/01/09 – 06/30/09:	Accomplished. A total of 240 allied agency and 180 CHP law enforcement personnel received training in the basic SFST course.
07/01/09 – 09/30/09:	Accomplished. A total of 205 allied agency and 175 CHP law enforcement personnel received training in the basic SFST course.

BASIC SFST TRAINING

Reporting Period	Goal	Actual
10/01/08 – 12/31/08		430
01/01/09 – 03/31/09		390
04/01/09 – 06/30/09		420
07/01/09 – 09/30/09		380
Project Total	100	1,620

6. To train a minimum of 10 DRE instructors as DITEP instructors by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. The IDU staff is currently working to schedule and secure training dates and locations.
01/01/09 – 03/31/09:	On Schedule. One DITEP Instructor class was conducted, training three new instructors.
04/01/09 – 06/30/09:	On Schedule. No classes were held during this reporting period. The IDU has several classes scheduled during the next reporting period.
07/01/09 – 09/30/09:	Accomplished. Three DITEP Instructor classes were conducted, training nine new instructors. During the entire grant period, a total of 12 DITEP instructors were trained.

DITEP INSTRUCTOR TRAINING

Reporting Period	Goal Personnel Trained	Actual Personnel Trained
10/01/08 – 12/31/08		0
01/01/09 – 03/31/09		3
04/01/09 – 06/30/09		0
07/01/09 – 09/30/09		9
Cum. Project Total	10	12

7. To train a minimum of minimum of 50 education professionals and school nurses in the DITEP training program by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. The IDU staff is currently working with school districts statewide to schedule and secure training dates and locations.
01/01/09 – 03/31/09:	On Schedule. One DITEP Instructor class was conducted, training 12 education professionals.
04/01/09 – 06/30/09:	On Schedule. No DITEP classes were conducted.
07/01/09 – 09/30/09:	Accomplished. Three DITEP classes were conducted, training 80 education professionals. During the entire grant period, a total of 92 education professionals were trained.

DITEP TRAINING

Reporting Period	# of DITEP Classes Conducted	Total # of Attendees
10/01/08 – 12/31/08	0	0
01/01/09 – 03/31/09	1	12
04/01/09 – 06/30/09	0	0
07/01/09 – 09/30/09	3	80
Cum. Project Total	4	92

8. To continue DRE training for both allied agencies and CHP at the 14² established DRE field certification sites by September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. There were 32 individual nights of training, at nine different site locations, for both CHP and allied agency personnel. These training events resulted in the certification of 30 DRE students and six DRE instructors.
01/01/09 – 03/31/09:	On Schedule. There were 48 individual nights of training, at six locations, for both CHP and allied agency personnel. These training events resulted in the certification of 28 DRE students and three DRE instructors.
04/01/09 – 06/30/09:	On Schedule. There were 44 individual nights of training, at eight locations, for both CHP and allied agency personnel. These training events resulted in the certification of 24 DRE students.
07/01/09 – 09/30/09:	Accomplished. There were 64 individual nights of training, at ten locations, for both CHP and allied agency personnel. These training events resulted in the certification of 28 DRE students. During the entire grant period, DRE training for both allied agencies and CHP was continued at all established DRE field certification sites.

The current number of field certification sites has increased from 14 to 35; therefore, reporting will be based upon the 35 current sites.

9. To train a minimum of 200 CHP/allied agency personnel as certified DREs by September 30, 2009.³

Progress:

10/01/08 – 12/31/08:	Not Applicable. Although this objective was not added to the AL0970 Grant Agreement until the March 2009 revision, 47 CHP and allied agency students received DRE classroom training and field certification.
01/01/09 – 03/31/09:	Not Applicable. Although this objective was not added to the AL0970 Grant Agreement until the March 2009 revision, 44 CHP and allied agency students received DRE classroom training and field certification.
04/01/09 – 06/30/09:	On Schedule. A total of 49 CHP and allied agency students received DRE classroom training and field certification.
07/01/09 – 09/30/09:	Accomplished. A total of 74 CHP and allied agency students received DRE classroom training and field certification. During the entire grant period, a total of 214 CHP and allied agency students received certification as DREs.

10. To continue California's SFST presence and participation on a national level by sending up to five CHP DRE Program staff to the National Impaired Driving (NID) Seminars through September 30, 2009.

Progress:

10/01/08 – 12/31/08:	On Schedule. The NID seminar is scheduled for August 2009.
01/01/09 – 03/31/09:	On Schedule. Same as above.
04/01/09 – 06/30/09:	On Schedule. Same as above.
07/01/09 – 09/30/09:	Accomplished. The CHP State Coordinator and CHP DRE Course Manager attended the NID Seminar in August 2009 as planned.

³ This objective was added to the AL0970 Grant Agreement during a March 2009 revision approved by OTS on May 8, 2009. However, due to an inadvertent oversight, the new objective was not added to the formatting of the April through June 2009 Quarterly Report.

11. To maintain relevant and up-to-date CHP DRE curriculum by the attendance of up to ten appropriate DRE Program staff at the California Narcotic Officers Association Conference (CNOA) by September 30, 2009.

Progress: Accomplished. During the October through December 2008 reporting period, ten DRE instructors attended the CNOA conference in San Diego, California. Instructors received drug influence training and legal updates.

OTHER TRAFFIC SAFETY RELATED ACTIVITIES (Not specified in goals and objectives):

On May 23, 2009, the Academy IDU, in concert with the San Mateo County Narcotics Task Force, participated in a specialized enforcement operation at a “rave” at the Cow Palace in Daly City. The rave was attended by over 12,000 people ages 12 – 47, who represented potential drugged drivers in this drug-influenced environment. A total of 150 officers from over two dozen law enforcement agencies participated in enforcement activities, resulting in 100 felony arrests for drug possession and sales, 50 subjects screened for being under the influence of various drugs, and 19 DRE evaluations completed with charges filed. This enforcement operation was an excellent training venue for nine DRE students, two officers recertifying as DREs, and four new instructors building on their training experience. Enforcement events such as this provide a valuable DRE training tool for field personnel.

In September 2009, Academy IDU staff received the CHP Commissioner’s Unit Citation for Excellence in Training and Enforcement. Also, at the National DRE Seminar, CHP Officer Travis Herbert was awarded the National DRE Karen Tarney Award for his significant contributions to the DRE curriculum videos. California was recognized for the completion of the curriculum videos and thanked for the tremendous amount of work that went into them.

DOCUMENTATION ITEMS (Attached):

1. Schedule C.
2. Pictures of Officer T. Herbert and IDU staff receiving awards.

OFFICER T. HERBERT RECEIVING AWARD



IDU STAFF RECEIVING COMMISSIONER'S UNIT CITATION

